UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To

FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
Total Program Element 858.831 687.723| 688.146 - 688.146 127.782 48.600 23.018 16.544 | Continuing| Continuing
3020: MIDS/JTRS 14.821 20.722 41.688 - 41.688 11.105 3.003 0.732 0.625| Continuing| Continuing
3073: AMF JTRS 306.018| 407.334| 349.920 - 349.920 65.385 21.324 3.381 0.163| Continuing| Continuing
3074: GMR JTRS 200.332| 101.404 18.732 - 18.732 2.278 0.847 0.028 0.026| Continuing| Continuing
3075: HMS JTRS 135.936 40.689| 179.117 - 179.117 12.452 2.788 0.326 - 0.000| 371.308
3076: JTRS Network Enterprise 198.139 117.574 94.189 - 94.189 32.235 20.638 18.551 15.730| Continuing| Continuing
Domain (JNED)
3078: Digital Modular Radio - - 4.500 - 4.500 4.327 - - - 0.000 8.827
9999: Congressional Adds 3.585 - - - - - - - - 0.000 3.585

Note

(JNED)).

A. Mission Description and Budget Item Justification

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with all JTRS Development Projects. JTRS Common
Development includes funding for: MIDS, AMF JTRS, GMR JTRS, HMS JTRS, and JNED. As part of the JTRS joint program budget strategy, each Military
Department (MILDEP) budgets for a portion of the total program. Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE 0604280A,
and in Air Force PE 0604280F.

In FY10-FY12, Program Element (PE) 0604280N represents the total JTRS RDT&E Budget (includes Multifunctional Information Distribution System (MIDS), Airborne
and Maritime/Fixed Station (AMF) JTRS, Ground Mobile Radio (GMR) JTRS, Handheld/Manpack/Small Form Fit (HMS) JTRS, and JTRS Network Enterprise Domain

JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, and capable of providing
communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational
communication capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz
(GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data
media forms. JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to
support varied mission requirements.

(AMF) AMF JTRS is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations. AMF JTRS wiill
operate with legacy radios and waveforms used by civilian and military airborne, surface, subsurface, and fixed station platforms. AMF JTRS is intended to provide
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS)

BA 5: Development & Demonstration (SDD)

new radio networking capability as well as replace existing radio systems, which are facing long-term sustainment issues. AMF JTRS capabilities will be incrementally
developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.

(MIDS) MIDS- Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications,
navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a
four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.
MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies
and capabilities. Improvements such as Link-16 enhanced throughput, Link-16 frequency remapping, and programmable crypto are realized in the MIDS JTRS

design. The MIDS JTRS core terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by
JNED. Total core terminal program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and
production transition.

(GMR) JTRS GMR will provide networking capability using the Wideband Networking Waveform and Soldier Radio Waveform to connect unmanned sensors to
decision makers "On-The-Move" (OTM) which will significantly reduce the decision cycle. JTRS GMR will provide the warfighter with mobile Internet-like capabilities
such as voice, data, networking and video communications, as well as interoperability with current force and other JTRS radios across the battle space.

(HMS) provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements. Increment 1, Phase 1 will develop Small-Form-Fit
(SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment
(Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack, SFF-B, and 2 Channel Handheld. Phase 2 radios are all Type 1 compliant for use in a classified
environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System
(EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.

(JNED) JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric
operational warfare at sea, air and on the ground. Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter. The
JNED team is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS
Software Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms
and equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking
and network management software components. Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms.

JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of
new end-items prior to production approval decision.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS)

BA 5: Development & Demonstration (SDD)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 875.848 687.723 168.526 - 168.526
Current President's Budget 858.831 687.723 688.146 - 688.146
Total Adjustments -17.017 - 519.620 - 519.620

» Congressional General Reductions -
» Congressional Directed Reductions -
» Congressional Rescissions - -
» Congressional Adds -
» Congressional Directed Transfers -

* Reprogrammings 8.326 -
* SBIR/STTR Transfer -24.387 -
* Program Adjustments - - 520.168 - 520.168
* Section 219 Reprogramming -0.750 - - - -
* Rate/Misc Adjustments - - -0.548 - -0.548
» Congressional General Reductions -0.206 - - - -
Adjustments
Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds
Congressional Add: JTRS Handheld Small Form Radio Sys 3.585
Congressional Add Subtotals for Project: 9999 3.585
Congressional Add Totals for all Projects 3.585

Change Summary Explanation

The FY12 $519.620M Program Adjustment is due to the following: JTRS Administrative transfer from Army and Air Force ($485.346M), NED administrative
transfer to O&M,N (-13.870M), plus-up for MIDS Enhanced Link 16 ($10.800M), plus-up for Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ)
($6.200M), plus-up for Very High Frequency/Ultra High Frequency Line-of-Sight (V/U LOS) ($4.300M), plus-up for HMS (17.783M), plus-up to NED for TTNT
($3.000M), plus-up for AMF Integration and Testing ($2.109M), and plus-up for DMR ($4.500M).
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3020: MIDS/JTRS

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
3020: MIDS/JTRS 14.821 20.722 41.688 - 41.688 11.105 3.003 0.732 0.625| Continuing| Continuing
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

Note
In FY10-FY12, Project No. 3020 represents the total Multifunctional Information Distribution System (MIDS) RDT&E budget for those years. Beginning in FY10, all
references to MIDS funding includes funding for both MIDS-LVT and MIDS JTRS.

In FY13-FY16, Project No. 3020 represents the Navy share of the funding associated with MIDS. As part of the JTRS joint program acquisition strategy, each Military
Department (MILDEP) budgets for a portion of the total program. The MIDS funding for the Army and Air Force is represented in PE 0604280A and PE 0604280F,
respectively.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

(MIDS) MIDS- Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications,
navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a
four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.
MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies
and capabilities. Improvements such as Link-16 frequency remapping and programmable crypto are also realized in the MIDS JTRS design. The MIDS JTRS core
terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by JNED. Total core terminal
program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and production transition.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Title: MIDS/JTRS 14.821 20.722 41.688

Articles: 0 0 0
FY 2010 Accomplishments:
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3020: MIDS/JTRS

BA 5: Development & Demonstration (SDD)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Received Limited Production & Fielding decision for Core Terminal program (MIDS JTRS). Began spec development of

a Crypto Modernization (CM) capability for MIDS-LVT, a mandate required by the NSA, that will replace or update several
hardware, software and firmware components within the MIDS terminal. Started Frequency Remapping development and ECP
enhancements, a required Department of Transportation (DOT) mandate to enable the continued use of MIDS Link-16 to remap
at least 14 of its 51 data transmission and receipt time slots to frequencies which do not interfere with current and planned Federal
Aviation Administration (FAA) safety of flight systems. Continued MIDS systems engineering, COMSEC, Information Assurance
(IA) and program management support.

FY 2011 Plans:

Award Limited Fielding and Production Il. Complete testing requirements to achieve Full Production and Fielding decision for Core
Terminal program (MIDS JTRS). Develop, test and begin implementation of a Crypto Modernization (CM) capability for MIDS
JTRS, a mandate required by the NSA. Complete spec development of MIDS-LVT CM capabilities and ECP enhancements.
Begin MIDS-LVT CM design efforts to include technical and interface information, definition of the performance and interface
requirements and engineering analysis to finalize interface with the Signal Message Processor (SMP) design. Continue MIDS
systems engineering, COMSEC, Information Assurance (IA) and program management support.

FY 2012 Plans:

Complete testing and implementation of MIDS JTRS Crypto Modernization (CM) capabilities. Begin Enhanced Throughput
Link-16 design and development for MIDS-LVT. Continue MIDS-LVT design, development and testing of Crypto Modernization,
Frequency Remapping and ECP enhancement capabilities to extend the operational lifetime of currently fielded MIDS-LVT
Terminals. Continue MIDS systems engineering, COMSEC, Information Assurance (IA) and program management support.

Accomplishments/Planned Programs Subtotals 14.821 20.722 41.688

C. Other Program Funding Summary ($ in Millions)

FY 2012 FY 2012 FY 2012 Cost To
Line Iltem FY 2010 FY 2011 Base ocCco Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
+ RDTEA/0604280A: MIDS JTRS 0.000 0.000 0.000 0.000 0.000 7.992 1.244 0.273 0.000 Continuing Continuing
+ RDTEF/0604280F: MIDS JTRS 0.000 0.000 0.000 0.000 0.000 16.748 3.009 0.845 0.000 Continuing Continuing
» APN/0145: FA-18E/F 1.715 6.678 7.957 0.000 7.957 0.000 0.000 0.000 0.000 0.000 16.350
» APN/0525: F-18 Series 29.525 3.917 0.000 0.000 0.000 0.000 0.000 19.937 26.458 Continuing Continuing
» O&M, 4A6M: Service Wide 13.219 14.761 14.872 0.000 14.872 16.121 16.329 16.431 16.195 Continuing Continuing
Comms (MIDS JTRS)

3.644 3.769 3.175 0.000 3.175 3.059 3.072 3.145 3.078 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3020: MIDS/JTRS

BA 5: Development & Demonstration (SDD)

C. Other Program Funding Summary ($ in Millions)

FY 2012 FY 2012 FY 2012 Cost To
Line ltem FY 2010 FY 2011 Base (0] 0]0) Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
* O&M, 4B7N: Space and
Electronic Warfare Systems (MIDS
LVT)

D. Acquisition Strategy
(MIDS JTRS) MIDS JTRS development was initiated as a major modification to the MIDS-LVT using an Engineering Change Proposal to the existing production
contracts. Development efforts included the Phase 2B Core terminal. The U.S. prime contractors from the MIDS-LVT program (Data Link Solutions and ViaSat,
Inc.) cooperatively designed and developed the Core terminal. Each prime contractor built and qualified Production Verification Terminals. The U.S. implemented a
continuous competition strategy between DLS and ViaSat that will be maintained throughout the MIDS JTRS production phase. This strategy was successfully used
on MIDS-LVT production. The FY12 budget supports development and implementation of Crypto Modernization, Frequency Remapping, and Enhanced Throughput
capabilities for the MIDS-LVT terminal as well as MIDS system engineering and technical support to the program.

E. Performance Metrics
The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline. Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development. Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase. Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification. These software metrics are used to quantify
the quality and progress of each software product's development over time. Additionally, MIDS employs Earned Value Metrics to monitor contract performance on its
Prime Development Contracts.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

1319: Research, Development, Test & Evaluation, Navy

BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3020: MIDS/JTRS

. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
MIDS JTRS HW/SW (Phase C/CPIF | DLS:Cedar Rapids, IA 120.134 - - - - 0.000 120.134 120.134
2B Core)1
MIDS JTRS HW/SW (Phase C/CPIF ViaSat Inc:Carlsbad, 125 570 ) ) ) ) 0.000 125570 125570
2B Core) CA
MIDS JTRS HW/SW (Phase . .
2C TTNT JPCP) DLS C/CPFF | DLS:Cedar Rapids, IA 11.667 - - - - 0.000 11.667 11.667
MIDS JTRS HW/SW (Phase ViaSat Inc:Carlsbad,
2C TTNT JPCP) Via C/CPFF CA 5.548 - - - - 0.000 5.548 5.548
MIDS JTRS Production CIFFP | DLS:Cedar Rapids, IA 18.771 - ; ; . 0.000| 18771  18.771
Transition dlIs
MIDS.J.TRS. Production CIFFP ViaSat Inc.:Carlsbad, 2768 } ) ) ) 0.000 2768 2768
Transition via CA
MIDS JTRS Preoperational CICPFF | DLS:Cedar Rapids, IA 0.767 - - - - 0.000 0.767 0.767
Support dIs
MIDS JTRS Preoperational C/CPFF ViaSat Inc.:Carlsbad, 0.163 ) ) ) ) 0.000 0163 0163
Support via CA
MIDS JTRS Spec. . .
Development (Phase 2A) dis C/FFP | DLS:Cedar Rapids, IA 1.383 - - - - 0.000 1.383 1.383
MIDS JTRS Spec. ViaSat Inc.:Carlsbad,
Development (Phase 2A) via C/FFP CA 0.704 - - - - 0.000 0.704 0.704
MIDS JTRS Proposal Prep . .
(Phase 2B Core) dis C/FFP | DLS:Cedar Rapids, IA 0.600 - - - - 0.000 0.600 0.600
MIDS JTRS Proposal Prep ViaSat Inc.:Carlsbad, ) ) ) )
(Phase 2B Core) via C/FFP CA 1.922 0.000 1.922 1.922
MIDS JTRS Crypto Mod CICPFF \éfsat Inc:Carisbad, 1577 4.998| May 2011 ; ; ; 0.000 6.575 6.575
MIDS JTRS Crypto Mod C/CPFF | DLS:Cedar Rapids, IA 1.577 4.998| May 2011 - - - 0.000 6.575 6.575
MIDS-LVT CM/ECP Spec Dev C/FFP | BAE:Fort Wayne, NJ 0.581 - - - - 0.000 0.581 0.581
MIDS-LVT CM/ECP Spec Dev C/FFP | DLS:Cedar Rapids, IA 1.796 - - - - 0.000 1.796 1.796
MIDS-LVT CM/ECP Spec Dev C/FFP | ViaSat:Carlsbad, CA 1.980 - - - - 0.000 1.980 1.980
MIDS-LVT CM/ET C/CPFF | DLS:Cedar Rapids, IA - 4.723| May 2011 - - - 0.000 4.723| Continuing
Development
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS
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. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
MIDS-LVT CM/ET C/CPFF | ViaSat:Carlsbad, CA - 4.722| May 2011 - - - 0.000 4.722| Continuing
Development
MIDS-LVT CM/FR/ET Design C/CPFF | DLS:Cedar Rapids, IA - - 20.074| Dec 2011 - 20.074| Continuing| Continuing| Continuing
MIDS-LVT CM/FR/ET Design C/CPFF | ViaSat:Carlsbad, CA - - 20.074| Dec 2011 - 20.074| Continuing| Continuing| Continuing
Subtotal 297.508 19.441 40.148 - 40.148
: T FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
F/A-18 Level 0 Development NAWS, China
Support (Unique) cl WR Lake:Ridgecrest, CA 1.526 ) . ) ) 0.000 1.526 1.526
F/A-18 Level O Integrated WR | NAWC:Pax River, MD 0.412 - - - - 0.000 0.412 0.412
Logistics Suppor (Unique) pax
Subtotal 1.938 - - - - 0.000 1.938 1.938
. . — FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
F/A-18 Level 0 Developmental [ g | NAwC:Pax River, MD 5.409 - - - - 0.000 5.409 5.409
Test & Evaluation (Unique)
F/A-18 Level O .
OperationalTest & Evaluation wr | NAWS China 1.028 - - ; ; 0.000 1.028 1.028
: Lake:Ridgecrest, CA
(Unique)
F/A-18 Test Assets dIs C/FFP | DLS:Cedar Rapids, IA 8.850 - - - - 0.000 8.850 8.850
F/A-18 Test Assets via CIFFP \Cn:sm, Inc:Carisbad, 7.365 - - - - 0.000 7.365 7.365
* F/A-18 EDMs dis C/FFP | DLS:Cedar Rapids, IA 2.740 - - - - 0.000 2.740 2.740
* F/A-18 EDMs via CIFFP \C’fsat' Inc. Carlsbad, 2.475 - - - - 0.000 2475 2475
UNCLASSIFIED




UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS

. . - FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Engineering Support and NAWS China } } _ B
Labor/SCS Changes WR Lake:Ridgecrest, CA 10.519 0.000 10.519 10.519
Government Testing WR SSC:San Diego, CA 1.745 - - - - 0.000 1.745 1.745
NAVAIR Labor WR NAWC:Pax River, MD 4.231 - - - - 0.000 4.231 4.231
ECP 6277 Preparation WR NAWC:Pax River, MD 1.963 - - - - 0.000 1.963 1.963
Subtotal 46.325 - - - - 0.000 46.325 46.325
Remarks
Items marked with an asterisk (*) designate Navy unique tasks.
: : s FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) EY 2011 Base 0CcOo Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Iltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Contractor Engineering General Dynamics/ ) ) ) )
Support C/CPFF Syntek:San Diego, Ca 15.145 0.000 15.145 15.145
Workforce Acquisition Fund cirp | Not Specified:Not 0.135 - - - - 0.000 0.135 0.135
Specified
Travel wr | Not Specified:Not 1.020 - - - - 0.000 1.020 1.020
Specified
Government Engineering WR SSC:San Diego, Ca 22.705 0.983| Dec 2010 1.040| Dec 2011 - 1.040 0.000 24.728 23.745
Airborne Networking Support WR SSC:San Diego, Ca 1.313 - - - - 0.000 1.313 1.313
Program Management Booz Allen Hamilton/ ) ) )
Support C/CPFF SSC:San Diego, Ca 8.323 0.188| Dec 2010 0.000 8.511 8.511
Information Assurance mipr | NSAFort George - 0.110| Jan 2011 0.500| Jan 2012 - 0.500 0.000 0.610 0.610
Support Meade, MD
Subtotal 48.641 1.281 1.540 - 1.540 0.000 51.462 50.479
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals|  394.412|  20.722] 41.688 | - 41,688
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3020: MIDS/JTRS

Total Prior
Years
Cost

FY 2011

FY 2012
Base

FY 2012
oco

FY 2012
Total

Cost To
Complete

Total Cost

Target
Value of
Contract

Remarks

In PYs-FY12, Project No. 3020 represents the total MIDS RDT&E budget for those years.

In FY13-FY16, Project No. 3020 represents the Navy share of the funding associated with MIDS. As part of the JTRS joint program acquisition strategy, each Military Department
(MILDEP) budgets for a portion of the total program. MIDS funding for the Army and Air Force is represented in PE 0604280A and PE 0604280F, respectively.
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3020: MIDS/JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3020: MIDS/JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3020

MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production Decision 1 2010 1 2010
MIDS JTRS Core Terminal: Phase 2B-Production Transition Terminal Delivery 1 2010 2 2010
MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production Delivery 2 2010 1 2011
MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production Il 2 2011 2 2011
MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production Il Delivery 3 2011 2 2012
MIDS JTRS Core Terminal: Phase 2B-Full Production and Fielding Decision 4 2011 4 2011
MIDS JTRS Core Terminal: Test and Evaluation-Technical Evaluation (TECHEVAL) 1 2010 2 2010
MIDS JTRS Core Terminal: Test and Evaluation-Operational Evaluation (OPEVAL) 4 2010 4 2010
MIDS JTRS Core Terminal: Test and Evaluation-Initial Operational Capability (I0C) 2 2011 2 2011
MIDS JTRS Core Terminal: Verification of Correction of Deficiencies (VCD) 3 2011 3 2011
MIDS-LVT Enhancements: Crypto Modernization (CM) -Spec Development 4 2010 4 2011
MIDS-LVT Enhancements: CM -ECP Enhancements 4 2010 4 2011
MIDS-LVT Enhancements: Enhanced Through[ut Link-16 Design/Development 1 2012 1 2014
MIDS-LVT Enhancements: CM -H/W Design 4 2011 3 2014
MIDS-LVT Enhancements: CM -S/W Design 4 2011 3 2014
MIDS-LVT Enhancements: CM -FAQT 2 2013 2 2015
MIDS JTRS Crypto Modernization: H/W Design 3 2011 1 2012
MIDS JTRS Crypto Modernization: FAQT 3 2011 2 2012
MIDS JTRS Crypto Modernization: CSS Design 3 2011 2 2012
MIDS JTRS Crypto Modernization: S/W Design 3 2011 2 2012

Navy
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
3073: AMF JTRS 306.018| 407.334| 349.920 - 349.920 65.385 21.324 3.381 0.163| Continuing| Continuing
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

Note
In FY10-FY12, Project No. 3073 represents the total AMF JTRS RDT&E budget for those years.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with AMF JTRS. As part of the JTRS joint program acquisition
strategy, each Military Department (MILDEP) budgets for a portion of the total program. Thus in FY13-16 a portion of JTRS development is represented in this PE, in
Army PE 0604280A, and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

(AMF) AMF JTRS is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations. AMF JTRS will
operate with legacy radios and waveforms used by military airborne, surface, subsurface, and fixed station platforms. AMF JTRS is intended to provide new radio
networking capability as well as replace existing radio systems, which are facing long-term sustainment issues. AMF JTRS capabilities will be incrementally developed,
with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
Title: AMF JTRS

FY 2010 FY 2011 FY 2012

304.692 407.334 349.920
Articles: 0 0 0

FY 2010 Accomplishments:

Conducted Critical Design Review in 1st quarter FY10. Continued EDM hardware and non-waveform software development and
integration; continued waveform porting activities; continued platform integration development for AMF test program; conducted
initial hardware and software demonstration with the AMF JTR Set-SA (Link-16); and continued NSA information assurance

UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3073: AMF JTRS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2010 FY 2011 FY 2012

components.
FY 2011 Plans:

FY 2012 Plans:

activities and verification of design. Continued development engineering and management support for associated JTR system

Continue EDM hardware and non-waveform software development and integration; continue waveform porting activities; conduct
initial hardware and software demonstration with the AMF JTR Set-SA (WNW) and AMF JTR Set-M/F; deliver AMF JTR Set-

SA EDMs; continue platform integration development for AMF test program; begin Integrated Test Airborne B (ITA B); begin
Integrated Test Maritime B (ITM B); prepare for Milestone C; and continue NSA information assurance activities and verification of
design. Continue development engineering and management support for associated JTR system components.

Deliver AMF JTR Set-MF EDMs; conduct Milestone C; conduct LRIP-1; complete Integrated Test Maritime B (ITM B); conduct
System Verification Review/Production Readiness Review for AMF JTR Set-SA; complete Integrated Test Airborne B (ITA B);
continue platform integration development for AMF test program; continue NSA information assurance activities and verification
of design; continue as necessary hardware and software support for integration, testing and low rate initial production; continue
engineering and management support for associated JTR system components.

Title: Digital Modular Radio

FY 2010 Accomplishments:

into a broadband HF functionality.

Procured test asset for integration and laboratory testing to develop prototype DMR system that expands the current HF function

Articles:

1.326 - -

Accomplishments/Planned Programs Subtotals

306.018 407.334 349.920

C. Other Program Funding Summary ($ in Millions)

FY 2010
0.000
0.000
0.000

FY 2011
0.000
0.000
0.000

Line Item
« RDTEA/0604280A: AMF JTRS
« RDTEF/0604280F: AMF JTRS

FY 2012

FY 2012 FY 2012

Base
0.000
0.000
24.703

(0]e{0) Total FY 2013

FY 2014

FY 2015

Cost To
FY 2016 Complete Total Cost

0.000
0.000
0.000

0.000
0.000
24.703

68.187
64.381
12.190

19.596
24.251
26.718

2.113
2.132
39.022

0.000 Continuing Continuing
0.000 Continuing Continuing
52.192 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3073: AMF JTRS

BA 5: Development & Demonstration (SDD)

C. Other Program Funding Summary ($ in Millions)

FY 2012 FY 2012 FY 2012 Cost To
Line Item FY 2010 FY 2011 Base (0] o{0) Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
* OPN/3010: SHIP TACTICAL
COMMUNICATIONS

D. Acquisition Strategy
The FY12 budget supports the JTRS AMF Engineering Manufacturing and Development (EMD) (formerly SDD, changed as a result of updates to the DoD Instruction
5000.02) efforts. A joint AF/Navy/Army team manages the development of a common core radio design that will be the basis for satisfying the AMF requirements.
AMF completed Pre-System Development and Demonstration (SDD) contracts in early FY07, which were awarded to two competing vendors in late FY04. These
efforts included System, Hardware, and Software Development reviews, Preliminary Design Reviews and technical risk reduction activities. The AMF program awarded
the SDD contract on March 28, 2008. This effort is leveraging technical solutions derived from efforts resulting from the Pre-SDD contracts as well as from JPEO
JTRS Enterprise activities. A Critical Design Review (CDR) was completed 1st Qtr FY10. EMD continues in FY11 and FY12 for the AMF JTRS system Engineering
Development Models (EDMs), associated testing and integration, development engineering and management support for associated JTR system components. AMF
JTRS capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded
capabilities.

E. Performance Metrics
The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline. Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development. Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase. Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification. These software metrics are used to quantify
the quality and progress of each software product's development over time. Additionally, AMF employs Earned Value Metrics to monitor contract performance on the
Prime Development Contract.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
MIDS JTRS HW/SW (Phase . .
2A/2B Core) dis C/CPIF | DLS:Cedar Rapids, IA 8.563 - - - - 0.000 8.563 8.563
MIDS JTRS HW/SW (Phase ViaSat Inc:Carlsbad,
2A/2B Core) via CI/CPIF CA 4.078 - - - - 0.000 4.078 4.078
AMF JTRS Development .
The Boeing
- JTR System (Pre-SDD) C/ICPFF ) ) 45.603 - - - - 0.000 45.603 45.603
: Co:Anaheim, CA
Boeing
AMF JTRS Development - Lockheed
JTR System (Pre-SDD) LM C/CPFF Martin:Manassas, VA 45.335 . . ) . 0.000 45.335 45.335
AMF JTRS Development - Lockheed - _— _—
JTR SET (SDD) LM C/CPIF Martin:Manassas, VA 526.500 256.700| Oct 2010 202.000| Oct 2011 - 202.000| Continuing| Continuing| Continuing
é'r\]"g'?ngﬁﬁg' Systems WR | Various:Various 107.103 20.580| Oct 2010 20.346| Oct 2011 - 20.346| Continuing| Continuing| Continuing
Systems Engineering - JTRS WR | Various:Various 15.634 - - - - 0.000|  15.634 15.634
Implementation-Navy Unique
H/W Development: DMR HF CIFFP | GDDS:Various 6.227 - - - - 0.000 6.227 4.901
Power Amplifier
Systems Engineering - JTF g
WARNET WR Various:Various 7.481 - - - - 0.000 7.481 7.481
JTRS HMS Design,
Development and General Dynamics C4 ) ) ) ) - _— _—
Manufacture of Engineering C/CPAF Systems:Scottsdale, AZ 28.666| Mar 2011 Continuing| Continuing| Continuing
Development Models (EDMs)
Subtotal 766.524 305.946 222.346 - 222.346
. T FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
ﬁggﬂ;?g " Acquisition, and WR | Various:Various 24.829 8.752| Oct 2010 10.377| Oct 2011 - 10.377| Continuing| Continuing| Continuing
Software Dev: DMR Build 6.4 C/FFP | GDDS:Various 12.861 - - - - 0.000 12.861 12.861
UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Navy
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. - FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal 37.690 8.752 10.377 - 10.377
. : T FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Iltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
AMF JTRS - Test and WR | Various:Various 41567|  86.950| Oct2010 | 107.427| Oct 2011 . 107.427| Continuing| Continuing| Continuing
Evaluation and Test Support
DMR T&E (FOTE) SD WR SSC:San Diego, CA 3.999 - - - - 0.000 3.999 1.724
DMR T&E (FOTE) CHARL WR SSC:Charleston, SC 1.732 - - - - 0.000 1.732 1.732
AMF JTRS Navy Specific CICPIF | Various:Various - - 2.107| Oct 2011 ; 2.107| Continuing| Continuing| Continuing
Integration
Subtotal 47.298 86.950 109.534 - 109.534
Remarks
Navy Specific Integration - Funds for Navy to complete the integration and OPEVAL of AMF-M/F terminals on CVN, SSN and Shore location.
. . _— FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) Y 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
AMF Business Operations WR | Various:Various 28.474 5.686| Oct2010 7.663| Oct 2011 - 7.663| Continuing| Continuing| Continuing
Management and Support
Poquisition Workforce Fund - | kP | various:Various 1.039 - - - - 0.000 1.039 1.039
Subtotal 29.513 5.686 7.663 - 7.663
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals|  881.025|  407.334] 349.920] - | 349.920
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3073: AMF JTRS

Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract

Remarks

In FY11-FY12, Project No. 3073 represents the total AMF JTRS RDT&E budget.

PY column only includes the Navy portion of the budget for AMF JTRS; prior to FYQ7, Air Force AMF JTRS funding resided in Air Force PE 0604280F, Project 5068. Prior to FYQ7,
Navy AMF JTRS funding resided in this Navy PE, Project 3073. FY07-FY10 PYs represent the total AMF JTRS RDT&E budget for those years.

In FY13-16 Project No. 3073 represents a portion of the total AMF JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of
the total program. Thus, a portion of AMF is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3073: AMF JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3073: AMF JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3073
Critical Design Review (CDR) 1 2010 1 2010
Initial HW/SW Demonstration - SA (IHSD-SA Link-16) 4 2010 4 2010
Initial HW/SW Demonstration - SA (IHSD-SA WNW) 2 2011 2 2011
Initial HW/SW Demonstration - M/F (IHSD-MF) 4 2011 4 2011
Eng Dev Model (EDM) Delivery- SA 2 2011 2 2011
Eng Dev Model (EDM) Delivery- M/F 3 2012 3 2012
Milestone C (MS C) 3 2012 3 2012
Low-Rate Initial Production | 3 2012 3 2012
Complete Integrated Test Airborne - C1 (ITA-C1 EDM) 1 2013 1 2013
Complete Integrated Test Maritime - C1 (ITM-C1 EDM) 4 2013 4 2013
Complete Integrated Test Airborne - C2 (ITA-C2 LRIP) 1 2014 1 2014
Complete Integrated Test Maritime - C2 (ITM-C2 LRIP) 1 2014 1 2014
Complete Initial Operational Test & Evaluation-SA (IOT&E-SA) 2 2014 2 2014
Complete Initial Operational Test & Evaluation-MF (IOT&E-MF) 2 2014 2 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3074: GMR JTRS
BA 5: Development & Demonstration (SDD)

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To

FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost

3074: GMR JTRS 200.332| 101.404 18.732 - 18.732 2.278 0.847 0.028 0.026| Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY10-FY12, Project No. 3074 represents the total Ground Mobile Radio (GMR) JTRS RDT&E budget for those years.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with GMR JTRS. As part of the JTRS joint program budget
strategy, each Military Department (MILDEP) budgets for a portion of the total program. Thus in FY13-16 a portion of JTRS development is represented in this PE, in
Army PE 0604280A, and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.

JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

(GMR) JTRS GMR will provide networking capability using the Wideband Networking Waveform and Soldier Radio Waveform to connect unmanned sensors to
decision makers "On-The-Move" (OTM) which will significantly reduce the decision cycle. JTRS GMR will provide the warfighter with mobile Internet-like capabilities
such as voice, data, networking and video communications, as well as interoperability with current force and other JTRS radios across the battle space using new
networking Waveforms and current Waveforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Title: GMR JTRS 200.332 101.404 18.732
Articles: 0 0 0

FY 2010 Accomplishments:

Supported the design, development, manufacture and delivery of GMR EDMs, technical

support, System Integration Test (SIT), and completion of Production Qualification Test (PQT).

FY 2011 Plans:

Continue to support the design, development, manufacture and delivery of GMR EDMs, technical support, and
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3074: GMR JTRS

BA 5: Development & Demonstration (SDD)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Limited User Test (LUT).

FY 2012 Plans:

Complete development, achieve Milestone C, support preparation and conduct of Multi-service Operational Test and Evaluation
(MOT&E), National Security Agency (NSA) Certification, and upgrade of Enhanced Position Location and Reporting System
(EPLRS) crypto modification.

Accomplishments/Planned Programs Subtotals 200.332 101.404 18.732

C. Other Program Funding Summary ($ in Millions)

FY 2012 FY 2012 FY 2012 Cost To
Line ltem FY 2010 FY 2011 Base oCco Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
+ RDTEA/0604280A: GMR JTRS 0.000 0.000 0.000 0.000 0.000 19.700 27.814 8.493 0.674 Continuing Continuing
+ RDTEF/0604280F: GMR JTRS 0.000 0.000 0.000 0.000 0.000 2.458 1.000 0.127 0.000 Continuing Continuing
+ RDTEA/0604805A: JTRS Cluster 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 571.542
1/ GMR

* PMC/4633: Radio Systems 4.985 24.377 9.426 0.000 9.426 8.498 5.635 0.000 0.000 0.000 52.921

D. Acquisition Strategy
This project supports the JTRS GMR Engineering & Manufacturing Development (EMD) efforts. After a Milestone (MS) B Decision in 3QFY02, the GMR development
effort was awarded to develop multichannel ground and airborne configurations (airborne is now realigned under AMF). The JTRS GMR supports an evolutionary
acquisition strategy and was based on an aggressive acquisition schedule. In June 2002, a Cost Plus Award Fee (CPAF) contract was competitively awarded to
develop or acquire numerous SCA compliant waveforms, define common form-fit-function configurations for vehicular versions of the JTRS hardware, and successfully
port the waveforms to JTRS hardware produced by two different developers. Although Waveform development is part of the contract, the Waveform development
is funded and managed under the JNED. A software reprogrammable radio providing the warfighter with the multiband and multimode capability, networkable radio
system providing simultaneous voice, data and video communications to increase interoperability, flexibility, and adaptability in support of varied mission requirements
for vehicular platforms is being developed. The Engineering Development Model (EDM) designs are complete.

E. Performance Metrics
The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline. Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development. Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase. Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification. These software metrics are used to quantify
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3074: GMR JTRS

the quality and progress of each software product's development over time. Additionally, GMR employs Earned Value Metrics to monitor contract performance on the

Prime Development Contract.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3074: GMR JTRS
BA 5: Development & Demonstration (SDD)
. e FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
JTRS GMR GFE mipr | PEO C3T:FL 4.000 - - - - 0.000 4.000 4.000
Monmouth, NJ
GENERAL
JTRS GMR GFE C/CPAF | DYNAMICS:Scottsdale, 0.202 0.500| Nov 2010 - - - 0.000 0.702 0.702
AZ
JTRS GMR SDD C/CPAF | BOEING:Anaheim, CA 771.012 75.129| Oct 2010 8.261| Oct 2011 - 8.261| Continuing| Continuing| Continuing
JTRS DEVE.LOPMENT - MIPR PEO C3T:Ft. 13.733 3.005| Jan 2011 - - - 0.000 16.738 16.738
System Engineering Support Monmouth, NJ
Technology Development mipr | PEO C3T:Ft 16.761 4.205| Jan 2011 , . - 0.000|  20.966|  20.966
efforts Monmouth, NJ
Subtotal 805.708 82.839 8.261 - 8.261
. T FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
JTRS Antenna Study mpr |PEO C3T:Ft 2.025 - - ; ; 0.000 2.025 2.025
Monmouth, NJ
JTRS Tech Support MIPR PEO C3T:Ft 7.140 2.204| Jan 2011 - - - 0.000 9.344 9.344
Monmouth, NJ
Johns Hopkins
JTRS MUOS Support C/CPFF University:Laural, MD 0.623 - - - - 0.000 0.623 0.623
DIACAP Support mipr | PEO C3T:Ft 0.960 - 0.500| Oct 2011 . 0.500 0.000 1.460 1.460
Monmouth, MJ
Subtotal 10.748 2.204 0.500 - 0.500 0.000 13.452 13.452
Remarks

PYs column only reflects prior year Navy GMR JTRS costs for FY07-10. Prior to FY07, GMR JTRS funding resided in Army PE 0604805A, Project 615. In FY11 and FY12, Project
No. 3074 represents the total GMR JTRS RDT&E budget. In FY13-16, Project No. 3074 represents a portion of the total GMR JTRS RDT&E budget. As part of the JTRS joint program
acquisition strategy, each MILDEP budgetsfor a portion of the total program. Thus, a portion of GMR is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3074: GMR JTRS

BA 5: Development & Demonstration (SDD)

. . - FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
;;iﬁifgpe test bed & test MIPR i;G:F"” Huachuca, 12.897 5.400| Jan 2011 2.100| Oct 2011 ; 2.100| Continuing| Continuing| Continuing
JTRS M&S MIPR XgA'C:Fm Huachuca, 7.384 - | Jan 2011 - - - | Continuing| Continuing| Continuing
JTRS Test In-house Spt & mpr |PEO C3TFt 9.393 1.987| Jan 2011 2.850| Oct 2011 - 2.850| Continuing| Continuing| Continuing
Gov activities Monmouth, NJ
JTRS EOA/SIT/LUT/MOTE mpr | EPG:Fort Huachuca, 12.408 4.616| Jan 2011 3.221| Oct 2011 - 3.221| Continuing| Continuing| Continuing
Test Activity AZ
Subtotal 42.082 12.003 8.171 - 8.171
: © aen FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) Y 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Iltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
JTRS Business Engineering mpr | PEO C3T-Ft 14.342 1.849| Jan 2011 0.600| Oct 2011 - 0.600| Continuing| Continuing| Continuing
Mgmt Monmouth, NJ
PMO Support mpr | PEO C3T-Ft 27.080 2.509| Jan 2011 1.200| Oct 2011 ; 1.200| Continuing| Continuing| Continuin
PP Monmouth, NJ ' ’ ’ ' 9 9 9
JTRS MITRE support MIPR mTRE:Ft' Monmouth, 0.513 - - - - 0.000 0.513 0.513
Acquisition Workforce Fund cirp | Not Specified:Not 1.167 - - - - 0.000 1.167 1.167
Specified
Subtotal 43.102 4.358 1.800 - 1.800
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 901.640 101.404 18.732 - 18.732

Remarks

PYs column only reflects prior year Navy GMR JTRS costs for FY07-10. Prior to FY07, GMR JTRS funding resided in Army PE 0604805A, Project 615. In FY11 and FY12, Project
No. 3074 represents the total GMR JTRS RDT&E budget. In FY13-16, Project No. 3074 represents a portion of the total GMR JTRS RDT&E budget. As part of the JTRS joint program
acquisition strategy, each MILDEP budgets for a portion of the total program. Thus, a portion of GMR is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3074: GMR JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3074: GMR JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3074

EDM Deliveries 1 2010 4 2010
Production Qualification Test (PQT) 1 2010 1 2011
JTRS - Army GMR System Integration Test (SIT) 3 2010 4 2010
Limited User Test 3 2011 3 2011
JTRS GMR Milestone C 4 2011 4 2011
Preparation for Multi-Service Operational Test and Evaluation 2 2012 4 2012
JTRS - Multi-service Operational Test and Evaluation 1 2013 1 2013
I0C 2 2013 2 2013
FRP IPR 2 2013 2 2013
System Upgrades 1 2013 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3075: HMS JTRS
BA 5: Development & Demonstration (SDD)

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To

FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost

3075: HMS JTRS 135.936 40.689| 179.117 - 179.117 12.452 2.788 0.326 - 0.000| 371.308
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY10-FY12, Project No. 3075 represents the total HMS JTRS RDT&E budget for those years.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with HMS JTRS. As part of the JTRS joint program budget
strategy, each Military Department (MILDEP) budgets for a portion of the total program. Thus in FY13-16 a portion of JTRS development is represented in this PE, in
Army PE 0604280A, and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification
JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency
transmission for Joint Vision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements. Increment 1, Phase 1 will develop Small-Form-Fit
(SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment
(Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack, SFF-B and 2 Channel Handheld. Phase 2 radios are all Type 1 compliant for use in a classified
environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System
(EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Title: HMS JTRS 135.936 40.689 179.117
Articles: 0 0 0

FY 2010 Accomplishments:
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3075: HMS JTRS

BA 5: Development & Demonstration (SDD)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Completed AN/PRC-154 2 Watt Production Rifleman Radio Field Experiment (FE) and Final OE 5.0 Formal Qualification Test
(FQT); Provided technical support for Phase 1 and Phase 2; Completed Phase 2 Engineering Development Model (EDM)
manufacturing and started Phase 2 Contractor Development Test (CDT); Completed waveform integration on Phase 1 Radios.

FY 2011 Plans:

Complete Phase 1 and 2 Contractor Developmental Test (CDT); Complete the Government Developmental Test 2 (GDT2)

for Phase 1 AN/PRC-154 Rifleman Radio; Achieve a Milestone C for Phase 1 Radios; Obtain Phase 1 Information Assurance
certification; Provide technical support for Phase 1 and Phase 2; Complete Phase 2 GDT1 and Phase 2 Limited User Test (LUT);
Obtain Phase 2 Information Assurance certification; Complete SFF-B CDT.

FY 2012 Plans:

Perform Phase 1 Initial Operational Test & Evaluation (IOT&E); Complete Phase 2 GDT2, GDT with Mobile User Objective
System (MUOS) Regression Testing and Phase 2 Multi-Services Operational Test & Evaluation (MOTE); Achieve an IPR for
Phase 2; Complete MUOS porting efforts; Initiate efforts for Shadow Integration and porting Very High Frequency/Ultra High
Frequency Line-of-Sight (V/U LOS) with Air Traffice Control (ATC) and Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/
OTAZ); Initiate and complete enhancement capabilities on the SFF-B.

Accomplishments/Planned Programs Subtotals 135.936 40.689 179.117

C. Other Program Funding Summary ($ in Millions)

FY 2012 FY 2012 FY 2012 Cost To

Line Item FY 2010 FY 2011 Base oco Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
+ RDTEA/0604280A: HMS JTRS 0.000 0.000 0.000 0.000 0.000 63.348 43.414 14.198 3.887 Continuing Continuing
+ RDTEF/0604280F: HMS JTRS 0.000 0.000 0.000 0.000 0.000 12.610 2.805 0.333 0.000 Continuing Continuing
+ RDTEA/0604805A: JTRS Cluster 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 242.657
5/HMS
* OPN/3057: COMMUNICATION 0.000 5.288 3.870 0.000 3.870 3.770 0.717 0.962 0.912 Continuing Continuing
ITEMS UNDER $5M
* PMC/4633: Radio Systems 0.000 0.498 8.131 0.000 8.131 10.472 12.849 13.629 13.858 Continuing Continuing

D. Acquisition Strategy
This project supports the JTRS HMS SDD efforts. The JTRS HMS Program began with the development of the HMS Radios following Milestone (MS) B approval
on April 26, 2004. HMS uses an evolutionary acquisition strategy and will deliver NSA certified capabilities. Following full and open competition, a single Cost-Plus-
Award Fee (CPAF) contract was awarded on July 16, 2004. The contract is structured to address Increment 1. JTRS HMS Increment 1 consists of two phases of
development. Increment 1, Phase 1 will develop SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3075: HMS JTRS

in a sensitive but unclassified environment (Type 2). Increment 1, Phase 2 will develop the 2 Channel Manpack, SFF-B and 2 Channel Handheld which are all Type
1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position
Location and Reporting System (EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUQOS), and Single Channel Ground to Air Radio System
(SINCGARS) waveforms. The FY12 budget supports the completion of Development, achievement of a Phase 2 In-Process Review (IPR), preparation and completion
for the Operational Test for Phase 2, and approved capability enhancements to include the SFF-B, Very High Frequency/Ultra High Frequency Line-of-Sight (VHF/UHF

LOS) with Air Traffic Control (ATC,) and Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ).

E. Performance Metrics

The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline. Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on
each JTRS contract involving software development. Further, a software complexity product metric is collected which demonstrates the testability of the code and is an
important criterion for software certification. These software metrics are used to quantify the quality and progress of each software product's development over time.
Additionally, JTRS HMS employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

. T FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
JTRS HMS Design,
Developmentand cicpaF | General Dynamics C4 393.641 2.998| Oct2010 | 111.689| Oct2011 ; 111.689 0.000| 508.328
Manufacture of Engineering Systems:Scottsdale, AZ
Development Models (EDMs)
JTRS HMS Development PEO C3T:Ft.
System Engineering Support MIPR Monmouth, NJ 31.167 ) ) ) ) 0.000 31.167 31.167
Technology Development MIPR PEO C3T:Ft. 13.672 ) ) ) ) 0.000 13.672 13.672
efforts Monmouth, NJ
Subtotal 438.480 2.998 111.689 - 111.689 0.000 553.167
: T FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
PEO C3T, ARL, CACI,
CECOM, CERDEC,
JTRS Technical Support MIPR LCMC, DSCI:Ft. 21.305 11.987| Oct 2010 16.680| Oct 2011 - 16.680 0.000 49.972
Monmouth, NJ; APG,
MD; San Diego, CA
Subtotal 21.305 11.987 16.680 - 16.680 0.000 49.972
. : T FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
JTRS EPG test bed and MIPR | EPG:Ft. Huachuca, AZ 0.300 - - - - 0000  0300]  0.300
planning .
JTRS Modeling and mipR | USAIC:FL Huachuca, 0.750 0.100| Jul 2011 0.100| Dec 2011 - 0.100 0.000 0.950 0.950
Simulation. AZ
JTRS Test In-house Support & \ypp | PEO C3T:Ft. 20.229 1.112| Oct2010 1.001| Oct 2011 . 1.001 0.000| 22342
Government Monmouth, NJ
MIPR 11.925 6.075| Jan 2011 4.565| Oct 2011 - 4.565 0.000 22.565
UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

BA 5: Development & Demonstration (SDD)

. . - FY 2012 FY 2012 FY 2012
Test and Evaluation ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Phase1 T&E (CDT, GDT, PEO C3T:Ft.
LUT, OT) Monmouth, NJ
PEO C3T:Ft.
Phase2 T&E (CDT, GDT, MIPR Monmouth, NJ/APG, 6.000 12.135| Dec 2010 22.235| Oct 2011 - 22.235 0.000 40.370
LUT, OT) MD
EPG, ATEC, AEC,
MBL, ARLSLAD,
Enhanced Capabilities MIPR CERDEC:Ft. Huachuca, - - 9.848| Oct 2011 - 9.848 0.000 9.848
AZ; Ft. Benning, GA, Ft.
Monmouth,
Subtotal 39.204 19.422 37.749 - 37.749 0.000 96.375
. . - FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) FY 2011 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Project Management Office mpr | PEO C3T-Ft 34.356 5.061| Oct2010 10.199| Oct 2011 ; 10.199 0.000]  49.616
Support Monmouth, NJ
JTRS Business/ Engineering mpr |PEO C3T:Ft 13.113 1.221| Oct2010 2.800| Oct 2011 - 2.800 0.000 17.134
Management Monmouth, NJ
Acquistion Workforce Fund cirp | Not Specified:Not 0.634 - ; ; ) 0.000 0.634 0.634
Specified
Subtotal 48.103 6.282 12.999 - 12.999 0.000 67.384
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 547.092 40.689 179.117 - 179.117 0.000 766.898

Remarks

PYs column only reflects prior year Navy HMS costs for FY07-10. Prior to FY07, HMS JTRS funding resided in Army PE 0604805A, Project 61A.

In FY11 and FY12, Project No. 3075 represents the total HMS JTRS RDT&E budget.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3075: HMS JTRS

Total Prior
Years
Cost

FY 2012
FY 2011 Base

FY 2012
oco

FY 2012
Total

Cost To
Complete

Total Cost

Target
Value of
Contract

In FY13-16 Project No. 3075 represents a portion of the total HMS JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of

the total

program. Thus, a portion of HMS is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3075: HMS JTRS
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3075: HMS JTRS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3075

Increment 1, Phase 1 CDT 1 2010 2 2011
Increment 1, Phase 1 MS C 4 2011 4 2011
Increment 1, Phase 1 GDT2 4 2011 4 2011
Increment 1, Phase 1 IOT&E 3 2012 3 2012
Increment 1, Phase 2 CDT 4 2010 3 2011
Increment 1, Phase 2 GDT1 3 2011 3 2011
Increment 1, Phase 2 LUT 3 2011 3 2011
Increment 1, Phase 2 GDT2 1 2012 1 2012
Increment 1, Phase 2 IPR 2 2012 2 2012
Increment 1, Phase 2 MOTE 3 2012 3 2012
Increment 1 Enhancements 1 2012 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3076: JTRS Network Enterprise Domain
BA 5: Development & Demonstration (SDD) (JNED)
COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
3076: JTRS Network Enterprise 198.139 117.574 94.189 - 94.189 32.235 20.638 18.551 15.730| Continuing| Continuing
Domain (JNED)
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note

In FY10-FY12, Project No. 3076 represents the total JNED RDT&E budget.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with JNED. As part of the JTRS joint program budget strategy,
each Military Department (MILDEP) budgets for a portion of the total program. Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE

0604280A, and in Air Force PE 0604280F.

A. Mission Description and Budget Item Justification

JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency

transmission for Joint Vision 2020. The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications
through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication
capabilities for the warfighter. JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating
frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.
JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied
mission requirements.

(JNED) JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric
operational warfare at sea, air and on the ground. Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter. The
JNED team is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS
Software Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms
and equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking
and network management software components. Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Title: Wideband Networking Waveform (WNW)

Description: - Wideband Networking Waveform (WNW) is a high data rate networking waveform application that provides the
lower tactical Internet backbone and connects tactical forces across the battle sphere. WNW will feature two signals-in-space

Articles:

8.570
0

6.970 -

0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain

Description: Mobile User Objective System (MUOS) will enable MUOS satellites to provide worldwide communication satellite
coverage for DoD requirements. MUOS will provide functionality comparable to commercial mobile phone systems. MUOS offers
secure streaming video, netted communications, and voice/data in real time to provide essential connectivity. JNED program will

BA 5: Development & Demonstration (SDD) (JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

(SiS), which are the Orthogonal Frequency Division Multiplexing (OFDM) and Anti-Jam (AJ). WNW will provide high throughput,

dynamically adaptable connectivity for the exchange of Internet Protocol (IP) based voice, data, and video traffic. WNW will

support network nodes on mobile, airborne, and maritime platforms. WNW includes networking services, security, High Assurance

IP Equipment (HAIPE) capabilities, red-black switching, and internal routing of other WNW signals. Platforms include: GMR and

AMF.

FY 2010 Accomplishments:

Completed development and performed FQT for WNW v4.0 in 1QFY10. Provided post FQT support to platforms during WNW

porting activities. Began Software In Service Support for the WNW waveform.

FY 2011 Plans:

Continue Software In Service Support for the WNW waveform.

Title: Soldier Radio Waveform (SRW) 4.438 1.076 -
Articles: 0 0

Description: Soldier Radio Waveform (SRW) will operate on JTR sets to provide a networked battlefield communications

capability for disadvantaged users engaged in land combat operations and will support voice, data, and video communications

on and over the immediate battlefield. These forces include vehicles, rotary wing, dismounted soldiers, munitions, sensors, and

unmanned air vehicles (UAV). Functional software applications will use SRW enabled JTR sets over IP capable networks and

sub-networks. SRW will be interoperable with higher throughput, IP-based network waveforms, such as WNW. As applicable,

these IP-based networking waveforms will enable information exchanges through the GIG to the soldier and provide entirely new

capabilities for battlefield communications and information sharing. Platforms include: GMR, AMF and HMS.

FY 2010 Accomplishments:

Completed integration of v1.0c into HMS and conducted Delta-FQT in Q1 FY10. Provided post FQT support to platforms during

SRW v1.0c porting activities. Began Software In Service Support for the SRW waveform.

FY 2011 Plans:

Continue Software In Service Support for the SRW waveform.

Title: Mobile User Objective System (MUOS) 57.864 30.122 6.500
Articles: 0 0 0
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| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3076: JTRS Network Enterprise Domain

Communications Architecture (SCA) activities.

FY 2010 Accomplishments:

Description: Network Enterprise Services (NES): Includes development and acquisition of JTRS Network Enterprise Services
(JNES) to include JTRS WNW Network Manager (JWNM), JTRS Enterprise Network Manager (JENM), Soldier Radio Waveform
Network Manager (SRWNM), and Enterprise Network Services (ENS). Provide JNED technical support, including waveform
development, systems engineering, spectrum allocation, system security engineering, problem resolution and support of Software

BA 5: Development & Demonstration (SDD) (JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

modify this waveform, making it compatible and certifiable to meet DoD security requirements plus enable porting to JTR sets.

Platforms include: HMS and AMF.

FY 2010 Accomplishments:

Continued development of MUOS v3.1.

FY 2011 Plans:

Complete development and perform FQT of MUOS v3.1 in 4Q FY11. Begin Software In Service Support for the MUOS waveform.

FY 2012 Plans:

Continue Software In Service Support for the MUOS waveform.

Title: Joint Airborne Networking -Tactical Edge (JAN-TE) - - 2.700
Articles: 0

Description: Joint Airborne Networking - Tactical Edge (JAN-TE) will operate on JTR airborne sets to provide a networked tactical

communications capability for tactical aircraft. JAN-TE will provide increased throughput, highly responsive connectivity, and ad

hoc mobile networking for fighters engaged in air operations. This networking waveform is uniquely designed and engineered for

highly maneuverable, fast moving aircraft for rapidly establishing networks to share high value data communications. USD(AT&L)

directed that the development of the JAN-TE waveform be discontinued after Critical Design Review in October 2008, but allowed

the Navy and/or Air Force to continue funding its development independently, if desired. The Navy has budgeted funding for

continuation of JAN-TE's development beginning in FY2012.

FY 2012 Plans:

Continue development of the JAN-TE waveform.

Title: Network Enterprise Services (NES) 72.476 39.103 41.702
Articles: 0 0 0
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3076: JTRS Network Enterprise Domain

BA 5: Development & Demonstration (SDD) (JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Completed development and performed FQT for SRWNM 1.0R in 2Q FY10. Continued development for ENS Phase 1 (SoftINC
and TDC). Began Software In Service Support for Network Managers.

FY 2011 Plans:

Complete development and perform FQT for JENM Phase 1 in 2Q FY11 and begin JENM Phase 2 (MUOS) enhancement effort.
Complete development and perform FQT for SRWNM 1.0.2. in 2Q FY11. Complete development and perform FQT for ENS Phase
1 SoftINC in 3Q FY11 and ENS Phase 1 TDC in 3Q FY11. Begin Software In Service Support for Network Services. Continue
Software In Service Support for Network Managers.

FY 2012 Plans:

Continue to provide JNED technical support, including waveform development, systems engineering, spectrum allocation, system
security engineering, problem resolution and support of Software Communications Architecture (SCA) activities. Complete
development and perform FQT for JENM Phase 2 (MUOS) in 1Q FY12 and JENM Phase 2 (Final) in 2Q FY12. Continue
Software In Service Support for Network Services. Continue Software In Service Support for Network Managers.

Title: Legacy Radio Waveforms 54.791 40.303
Articles: 0 0

Description: Legacy Radio Waveforms: Includes the development and acquisition of legacy software and other related activities
to support the legacy waveform development.

FY 2010 Accomplishments:

Continued to support waveform integration test and evaluation to include hardware and software waveform certification process
(SCA compliance testing) to meet program requirements. Completed development and performed FQT for HF v4.0 in 1Q FY10.
Completed development and performed FQT for UHF SATCOM v4.1 in 1Q FY10. Continued JNED program management office
support. Continued to provide post FQT support to platforms during Legacy Waveform porting activities. Continued Software In
Service Support for Legacy waveforms.

FY 2011 Plans:

Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process
(SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue
Software In Service Support for Legacy waveforms.

FY 2012 Plans:

43.287
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| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

1319: Research, Development, Test & Evaluation, Navy

BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process
(SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue Software
In Service Support for Legacy waveforms.
Accomplishments/Planned Programs Subtotals 198.139 117.574 94.189
C. Other Program Funding Summary ($ in Millions)
FY 2012 FY 2012 FY 2012 Cost To

Line ltem FY 2010 FY 2011 Base oCco Total FY 2013 FY 2014 FY 2015 FY 2016 Complete Total Cost
+ RDTEA/0604280A: JNED 0.000 0.000 0.000 0.000 0.000 34.944 23.777 20.115 21.531 Continuing Continuing
+ RDTEF/0604280F: JNED 0.000 0.000 0.000 0.000 0.000 30.931 22.468 19.946 22.421 Continuing Continuing
* O&M, 4A6M: Service Wide 6.650 40.397 49.600 0.000 49.600 0.000 0.000 0.000 Continuing Continuing

Communications (JNED)

D. Acquisition Strategy

(JNED) JNED, formerly Joint Waveforms Program Office, is responsible for common core activities including developing and evolving the software-defined legacy
and networking waveforms that operate on multiple hardware sets and in all operational environments that support network-centric operational warfare, as well as
common networking services solutions. Waveform developments will be procured through full and open contract competitions, except when special circumstances
support sole source acquisition. The JNED program is developing waveforms and Cryptographic Equipment applications (CEAs) for use within the JTRS community.
The module developer will develop CEAs. The FY12 Budget supports continued development of waveforms, supporting software, and testing support, as well as the
National Security Agency (NSA) evaluation of software crypto libraries.

E. Performance Metrics

The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the
Increment 1 baseline. Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on

each JTRS contract involving software development. Example metrics are: the number of requirements and the number of use cases required for design are estimated
during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during
the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase. Further, a software complexity product
metric is collected which demonstrates the testability of the code and is an important criterion for software certification. These software metrics are used to quantify

the quality and progress of each software product's development over time. Additionally, JNED employs Earned Value Metrics to monitor contract performance on its
Prime Development Contracts.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy

| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3076: JTRS Network Enterprise Domain
BA 5: Development & Demonstration (SDD) (JNED)

S FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO Total

Contract Total Prior Target

Method Performing Years Award Award Award Cost To Value of

Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Architecture Development and Johns Hopkins:Laurel
Validation, Evolve and Provide WR P ’ ’ 2.050 0.300| Dec 2010 0.418| Dec 2011 - 0.418| Continuing| Continuing| Continuing
MD
CM Mgmt of SCA
Wideband Networking BOEING:Huntington
Wavaform (WNW) CICPAF | Eonch CA 104.094 - - - - 0.000| 104.094|  104.094
(SSOS\;\‘?; Radio Waveform CICPIF | ITT:Clifton, NJ 89.395 1.076| Dec 2010 - ; . 0.000|  90471| 90472
Mobile User Objective System Lockheed
(MUOS) CICPIF | v in Sunnyvale, CA 93.820 30.122| Jan 2011 6.500| Dec 2011 - 6.500 0.000| 130.442|  130.442
Joint Airborne Networking - Rockwell Collins:Cedar - _— _—
Tactical Edge (JAN-TE) C/CPFF Rapids, IA 37.310 - 2.700| Dec 2011 - 2.700| Continuing| Continuing| Continuing
Legacy Software-Defined Various | Various:Various 46.515 2.600| Dec 2010 1.246| Dec 2011 - 1.246| Continuing| Continuing| Continuing
Radio Waveforms
Network Enterprise Services | .0, | BOEING:Huntington 203.717|  11.679| Dec 2010 34.266| Dec 2011 ; 34.266| Continuing| Continuing| Continuing
Development Beach
Network Enterprise Services | /0,6 | ITT:Clifton, NH 49.487 15.700| Dec 2010 - - - 0.000 65.187 65.187
Development
Network Enterprise Services | i, | RCI:Cedar Rapids, IA 15.046 11.423| Dec 2010 7.018| Dec 2011 - 7.018 0.000 33.487 33.488
Development
Post FQT / Software Various | ITT:Clifton, NJ 1,500 1.359| Dec 2010 7.890| Dec 2011 ; 7.890 0.000| 10749  10.749
Sustainment
Post QT / Software Various | Raytheon:Waltham, MA - - | Dec 2010 - | Dec 2011 - - 0.000 0.000 0.817
Sustainment
Post FQT / Software Various | RCI:Cedar Rapids, IA 1,012 0.678| Dec 2010 4.134| Dec 2011 . 4134 0.000 5.824 5.824
Sustainment
Post FQT / Software Various | LANT:Charleston, SC 2.043 1.175| Dec 2010 1.175| Dec 2011 ; 1175 0.000 4.393 4.805
Sustainment
gOSt FQT / Software Various | TBD:TBD 1.248 4.196| Mar 2011 4.193| Dec 2011 - 4.193| Continuing| Continuing| Continuing
ustainment
Certification (Interim SCA MIPR | NSA:Ft. Meade, MD 13.004 3.000| Nov 2011 1.266| Dec 2011 - 1.266| Continuing| Continuing| Continuing
Compliance Testing)
Subtotal|  660.241 83.308 70.806 - 70.806
UNCLASSIFIED
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| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
1319: Research, Development, Test & Evaluation, Navy PE 0604280N: JT Tact Radio Sys (JTRS) 3076: JTRS Network Enterprise Domain
BA 5: Development & Demonstration (SDD) (JNED)
. - FY 2012 FY 2012 FY 2012
Support ($ in Millions) FY 2011 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
FFRDC - MITRE Technical mpr | MITREFt. Monmouth, 9.981 0.516| Dec 2010 - - - | Continuing| Continuing| Continuing
Support NJ
Subtotal 9.981 0.516 - - -
. . _— FY 2012 FY 2012 FY 2012
Management Services ($ in Millions) FY 2011 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
SRA/SSC PAC/
Program Management . SSC LANT:San Diego, ) _— _— -
Support Various CA/ San Diego, CA / 198.447 33.750| Dec 2010 23.383| Dec 2011 23.383| Continuing| Continuing| Continuing
Charleston, SC
Acquisition Workforce Fund cirp | Not Specified:Not 1.030 ; ; ; ; 0.000 1.030| Continuing
Specified
Subtotal 199.477 33.750 23.383 - 23.383
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base [0]e{0) Total Complete | Total Cost | Contract
Project Cost Totals 869.699 117.574 94.189 - 94.189

Remarks

Remarks: PYs column only reflects prior year Navy JNED costs for FY07-10. Prior to FY07, funding for JNED resided in Army PE 0604280A, Project 162. In FY11 & FY12, Project
No. 3076 represents the total JINED RDT&E budget. In FY13-FY16, Project No. 3076 represents a portion of the total JNED RDT&E budget. As part of the JTRS joint program

acquisition strategy, each MILDEP budgets for a portion of the total program. Thus, some of JNED is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
Software Sustainment funds to be transferred from RDT&E to O&M,N in fiscal year of execution as part of the JTRS joint program acquisition strategy.
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| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE PROJECT
PE 0604280N: JT Tact Radio Sys (JTRS) 3076: JTRS Network Enterprise Domain
(JNED)
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| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3076: JTRS Network Enterprise Domain
(JNED)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3076

WNW v 4.0 1 2010 1 2010
SRW v1.0c Delta for HMS 1 2010 1 2010
MUOS 3.1 4 2011 4 2011
JAN-TE 2 2013 2 2013
JWNMv 4.0 2 2010 2 2010
JENM Phase | 2 2011 2 2011
JENM Phase Il (MUQOS) 1 2012 1 2012
JENM Phase Il (Final) 2 2012 2 2012
JENM Phase Il 2 2013 2 2013
SRWNM 1.0R 2 2010 2 2010
SRWNM 1.0.2 2 2011 2 2011
ENS Phase 1 SoftINC 3 2011 3 2011
ENS Phase 1 TDC 3 2011 3 2011
HF v4.0 1 2010 1 2010
UHF SATCOM v4.1 1 2010 1 2010
Software In Service Support (SwISS) Update | 3 2011 3 2011
Software In Service Support (SwISS) Update II 3 2013 3 2013
Software In Service Support (SwISS) Update IlI 3 2015 3 2015
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DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

3078: Digital Modular Radio

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 FY 2011 Base oCco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
3078: Digital Modular Radio - - 4.500 - 4.500 4.327 - - - 0.000 8.827
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
Note

Digital Modular Radio previously funded under Project 3073.

A. Mission Description and Budget Item Justification

The Digital Modular Radio (DMR), AN/USC-61(C), is the first software defined radio to have become a communications system standard for the U.S. Military. The
compact, multi-channel DMR provides multiple waveforms and multi-level information security for voice and data communications. Digital Modular Radios currently
operate aboard U.S. Navy surface and subsurface vessels, fixed-sites and other Department of Defense communication platforms using frequencies ranging from

2 MHz to 2 GHz. Certified to pass secure voice and data at Multiple Independent Levels of Security (MILS) over HF, VHF, UHF, and SATCOM channels, the DMR
system was developed to the U.S. Navy's specifications and meets all the stringent environmental, EMI and performance requirements for use in the U.S. Fleet.

This task is to develop Integrated Waveform (IW) capability for the Digital Modular Radio (DMR) in accordance with Military Standards 188-181,2,3. IW uses a TDMA
communication system in an attempt to improve satellite bandwidth utilization over legacy SATCOM waveforms. This enables demand assigned services on UHF
SATCOM networks to support new applications that require better performance and higher channel throughput.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: DMR - - 4.500
Articles: 0
FY 2012 Plans:
FY12 funding is for DMR Integrated Waveform (IW) capability development of software version 6.5.1.
Accomplishments/Planned Programs Subtotals - - 4.500

C. Other Program Funding Summary ($ in Millions)

N/A

D. Acquisition Strategy

As per DMR's Acquisition Strategy / Acquisition Plan, Section 1.2:
The evolutionary acquisition strategy for the DMR program commenced in November 1996 with a Sources Sought Synopses being released in the Commerce Business
Daily (CBD) that resulted in the Government receiving responses from industry indicating that sufficient technology and competition existed to satisfy the U.S. Navy's

requirements.
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| DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3078: Digital Modular Radio

General Dynamics C4 Systems (GDCA4S)).

E. Performance Metrics

meetings and contract milestones.

After the evaluation of industry proposals by the Space and Naval Warfare Systems Command (SPAWAR) Technical Evaluation Board (TEB), two multiple award FFP/
IDIQ contracts were awarded. One contract was awarded to Raytheon E-Systems Incorporated and the other to Motorola Wireless Information Transfer Systems (now

Two delivery orders, one to each vendor, were issued to deliver four Service Test Models (STMs) from each vendor. The vendor with the superior design, to be
determined after down select testing, would be issued an order for production DMRs. Extensive Government laboratory Developmental Testing (DT) was conducted on
the STMs to determine which vendor proposed the superior DMR product. The Government concluded that, based on the results from the DT, the Motorola DMR was
the best value for the Navy and an order for LRIP | DMR production quantities was issued to Motorola.

Due to the fact that GDC4S owns the technical data rights to the DMR, they are the only contractor with the unique capabilities and technical knowhow to perform the

required IW upgrade work. This scope will be issued to GDC4S as an option under the sole source contract, NO0039-10-C-0069, as authorized by SPAWAR J&A No.
16,351, signed 5 January 2010 by the Assistant Secretary of the Navy (ASN), Research, Development and Acquisition (RD&A).

The dollar threshold for Earned Value Management (EVM) has not been reached. Therefore, contractor performance will be managed through monthly program review
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DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3078: Digital Modular Radio

. T FY 2012 FY 2012 FY 2012
Product Development ($ in Millions) FY 2011 Base 0CO
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Complete | Total Cost | Contract
IW Developement C/CPIF | GDC4S:Scottsdale, AZ - - 4.500| Nov 2011 - 0.000 4.500
Subtotal - - 4.500 - 0.000 4.500
Total Prior Target
Years FY 2012 FY 2012 FY 2012 Cost To Value of
Cost FY 2011 Base oco Complete | Total Cost | Contract
Project Cost Totals - - 4.500 - 0.000 4.500
Remarks
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DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PROJECT

PE 0604280N: JT Tact Radio Sys (JTRS) 3078: Digital Modular Radio
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DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT
3078: Digital Modular Radio

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year
Proj 3078
IW SW 6.5.1 Development 1 2012 3 2014
ITU 6.5.1 JTIC Cert 3 2014 4 2014
ITU 6.5.1 NSA Cert 2 2014 3 2014
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DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604280N: JT Tact Radio Sys (JTRS)

PROJECT

9999: Congressional Adds

COST ($ in Millions) FY 2012 | FY 2012 | FY 2012 Cost To
FY 2010 | FY 2011 Base oco Total FY 2013 | FY 2014 | FY 2015 | FY 2016 | Complete | Total Cost
9999: Congressional Adds 3.585 - - - - - - - - 0.000 3.585
Quantity of RDT&E Articles 0 0 0 0 0 0

A. Mission Description and Budget Item Justification

(HMS) HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements. Increment 1, Phase 1 developed SFF-A (1
and 2 Channel), SFF-D, and AN/PRC-154 running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2). Increment 1, Phase
2 developed the 2 Channel Manpack, SFF-B, SFF-J, and 2 Channel Handheld. Phase 2 radios are all Type 1 compliant for use in a classified environment running
Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio

Waveform (SRW), Mobile User Objective System (MUQOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 | FY 2011
Congressional Add: JTRS Handheld Small Form Radio Sys 3.585 -
FY 2010 Accomplishments: Conducted study to determine the technical feasibility of adding the wide-band
networking waveform to HMS products.

Congressional Adds Subtotals 3.585 -

C. Other Program Funding Summary ($ in Millions)

N/A

D. Acquisition Strategy

Not required for congressional adds.

E. Performance Metrics

Not required for congressional adds.
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             In FY10-FY12,  Program Element (PE) 0604280N represents the total JTRS RDT&E Budget (includes Multifunctional Information Distribution System (MIDS), Airborne and Maritime/Fixed Station (AMF) JTRS, Ground Mobile Radio (GMR) JTRS, Handheld/Manpack/Small Form Fit (HMS) JTRS, and JTRS Network Enterprise Domain (JNED)).  

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with all JTRS Development Projects.  JTRS Common Development includes funding for: MIDS, AMF JTRS, GMR JTRS, HMS JTRS, and JNED.  As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program.  Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
             JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, and capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

(AMF)  AMF JTRS is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations.   AMF JTRS will operate with legacy radios and waveforms used by civilian and military airborne, surface, subsurface, and fixed station platforms.  AMF JTRS is intended to provide new radio networking capability as well as replace existing radio systems, which are facing long-term sustainment issues.  AMF JTRS capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities. 

(MIDS) MIDS- Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications, navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.  MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies and capabilities.  Improvements such as Link-16 enhanced throughput, Link-16 frequency remapping, and programmable crypto are realized in the MIDS JTRS design.  The MIDS JTRS core terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by JNED.  Total core terminal program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and production transition.  

(GMR) JTRS GMR will provide networking capability using the Wideband Networking Waveform and Soldier Radio Waveform to connect unmanned sensors to decision makers "On-The-Move" (OTM) which will significantly reduce the decision cycle.  JTRS GMR will provide the warfighter with mobile Internet-like capabilities such as voice, data, networking and video communications, as well as interoperability with current force and other JTRS radios across the battle space. 
    
(HMS) provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements.  Increment 1, Phase 1 will develop Small-Form-Fit (SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2).  Increment 1, Phase 2 will develop the 2 Channel Manpack, SFF-B, and 2 Channel Handheld. Phase 2 radios are all Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.

(JNED) JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric operational warfare at sea, air and on the ground.  Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter.  The JNED team is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS Software Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms and equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking and network management software components.  Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms. 

JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval decision.
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                     687.723
                     168.526
                     168.526
                     0.000
                
                 
                     858.831
                     687.723
                     688.146
                     688.146
                     0.000
                
                 
                     -17.017
                     0.000
                     519.620
                     519.620
                     0.000
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                         8.326
                         0.000
                    
                     
                         -24.387
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 520.168
                                 520.168
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.750
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.548
                                 -0.548
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.206
                            
                        
                    
                
                 The FY12 $519.620M Program Adjustment is due to the following: JTRS Administrative transfer from Army and Air Force ($485.346M), NED administrative transfer to O&M,N (-13.870M), plus-up for MIDS Enhanced Link 16 ($10.800M), plus-up for Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ)($6.200M), plus-up for Very High Frequency/Ultra High Frequency Line-of-Sight (V/U LOS) ($4.300M), plus-up for HMS (17.783M), plus-up to NED for TTNT ($3.000M), plus-up for AMF Integration and Testing ($2.109M), and plus-up for DMR ($4.500M).
            
             
                 
                     3020
                     MIDS/JTRS
                     
                         14.821
                         20.722
                         41.688
                         41.688
                         0.000
                         11.105
                         3.003
                         0.732
                         0.625
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY10-FY12, Project No. 3020 represents the total Multifunctional Information Distribution System (MIDS) RDT&E budget for those years.  Beginning in FY10, all references to MIDS funding includes funding for both MIDS-LVT and MIDS JTRS.

In FY13-FY16, Project No. 3020 represents the Navy share of the funding associated with MIDS.  As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program.   The MIDS funding for the Army and Air Force is represented in PE 0604280A and PE 0604280F, respectively.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

(MIDS) MIDS- Low Volume Terminal (LVT) is a jam-resistant, secure, digital (voice and data) information distribution system enabling rapid integrated communications, navigation and identification for tactical and command and control operations. The technical objective of the MIDS JTRS program is to transform the MIDS-LVT into a four-channel, Software Communications Architecture (SCA) compliant JTRS, while maintaining current Link-16 and tactical air navigation system (TACAN) functionality.  MIDS JTRS is designed to be plug-and-play interchangeable for U.S. Navy and U.S. Air Force platforms that use MIDS-LVT, while accommodating future technologies and capabilities.  Improvements such as Link-16 frequency remapping and programmable crypto are also realized in the MIDS JTRS design.  The MIDS JTRS core terminal includes three 2 MHz to 2 GHz programmable channels that allow the warfighter to use multiple waveforms in development by JNED.  Total core terminal program requirements include: terminal development, F/A-18 Level 0 integration, software hosting (operating environment/waveforms) and production transition.
                         
                             
                                 MIDS/JTRS
                                 
                                     
                                         14.821
                                         0
                                         
						Received Limited Production & Fielding decision for Core Terminal program (MIDS JTRS).  Began spec development of a Crypto Modernization (CM) capability for MIDS-LVT, a mandate required by the NSA, that will replace or update several hardware, software and firmware components within the MIDS terminal.  Started Frequency Remapping development and ECP enhancements, a required Department of Transportation (DOT) mandate to enable the continued use of MIDS Link-16 to remap at least 14 of its 51 data transmission and receipt time slots to frequencies which do not interfere with current and planned Federal Aviation Administration (FAA) safety of flight systems.  Continued MIDS systems engineering, COMSEC, Information Assurance (IA) and program management support. 

					
                                    
                                
                                 
                                     
                                         20.722
                                         0
                                         
						Award Limited Fielding and Production II. Complete testing requirements to achieve Full Production and Fielding decision for Core Terminal program (MIDS JTRS). Develop, test and begin implementation of a Crypto Modernization (CM) capability for MIDS JTRS, a mandate required by the NSA.  Complete spec development of MIDS-LVT CM capabilities and ECP enhancements. Begin MIDS-LVT CM design efforts to include technical and interface information, definition of the performance and interface requirements and engineering analysis to finalize interface with the Signal Message Processor (SMP) design.  Continue MIDS systems engineering, COMSEC, Information Assurance (IA) and program management support. 
					
                                    
                                     
                                         41.688
                                         0
                                    
                                     
                                         41.688
                                         0
                                         
					Complete testing and implementation of MIDS JTRS Crypto Modernization (CM) capabilities.  Begin Enhanced Throughput Link-16 design and development for MIDS-LVT.  Continue MIDS-LVT design, development and testing of Crypto Modernization, Frequency Remapping and ECP enhancement capabilities to extend the operational lifetime of currently fielded MIDS-LVT Terminals.  Continue MIDS systems engineering, COMSEC, Information Assurance (IA) and program management support.  
				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 MIDS JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.992
                                     1.244
                                     0.273
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEF/0604280F
                                 MIDS JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     16.748
                                     3.009
                                     0.845
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN/0145
                                 FA-18E/F
                                 
                                     1.715
                                     6.678
                                     7.957
                                     7.957
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     16.350
                                
                            
                             
                                 APN/0525
                                 F-18 Series
                                 
                                     29.525
                                     3.917
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     19.937
                                     26.458
                                     Continuing
                                     Continuing
                                
                            
                             
                                 O&M, 4A6M
                                 Service Wide Comms (MIDS JTRS)
                                 
                                     13.219
                                     14.761
                                     14.872
                                     14.872
                                     0.000
                                     16.121
                                     16.329
                                     16.431
                                     16.195
                                     Continuing
                                     Continuing
                                
                            
                             
                                 O&M, 4B7N
                                 Space and Electronic Warfare Systems (MIDS LVT)
                                 
                                     3.644
                                     3.769
                                     3.175
                                     3.175
                                     0.000
                                     3.059
                                     3.072
                                     3.145
                                     3.078
                                     Continuing
                                     Continuing
                                
                            
                        
                         (MIDS JTRS)  MIDS JTRS development was initiated as a major modification to the MIDS-LVT using an Engineering Change Proposal to the existing production contracts.  Development efforts included the Phase 2B Core terminal.   The U.S. prime contractors from the MIDS-LVT program (Data Link Solutions and ViaSat, Inc.) cooperatively designed and developed the Core terminal.  Each prime contractor built and qualified Production Verification Terminals.  The U.S. implemented a continuous competition strategy between DLS and ViaSat that will be maintained throughout the MIDS JTRS production phase.  This strategy was successfully used on MIDS-LVT production.  The FY12 budget supports development and implementation of Crypto Modernization, Frequency Remapping, and Enhanced Throughput capabilities for the MIDS-LVT terminal as well as MIDS system engineering and technical support to the program.
                         The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, MIDS employs Earned Value Metrics to monitor contract performance on its Prime Development Contracts.
                    
                     
                         In PYs-FY12, Project No. 3020 represents the total MIDS RDT&E budget for those years.
In FY13-FY16, Project No. 3020 represents the Navy share of the funding associated with MIDS.  As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program.   MIDS funding for the Army and Air Force is represented in PE 0604280A and PE 0604280F, respectively.
                         
                             
                                 Product Development
                                 
                                     
                                         MIDS JTRS HW/SW (Phase 2B Core)1
                                         C
                                         CPIF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             120.134
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             120.134
                                             120.134
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2B Core)
                                         C
                                         CPIF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             125.570
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             125.570
                                             125.570
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2C TTNT JPCP) DLS
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             11.667
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.667
                                             11.667
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2C TTNT JPCP) Via
                                         C
                                         CPFF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                             5.548
                                        
                                    
                                     
                                         MIDS JTRS Production Transition dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             18.771
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.771
                                             18.771
                                        
                                    
                                     
                                         MIDS JTRS Production Transition via
                                         C
                                         FFP
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             2.768
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.768
                                             2.768
                                        
                                    
                                     
                                         MIDS JTRS Preoperational Support dls
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.767
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.767
                                             0.767
                                        
                                    
                                     
                                         MIDS JTRS Preoperational Support via
                                         C
                                         CPFF
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             0.163
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.163
                                             0.163
                                        
                                    
                                     
                                         MIDS JTRS Spec. Development (Phase 2A) dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             1.383
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.383
                                             1.383
                                        
                                    
                                     
                                         MIDS JTRS Spec. Development (Phase 2A) via
                                         C
                                         FFP
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             0.704
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.704
                                             0.704
                                        
                                    
                                     
                                         MIDS JTRS Proposal Prep (Phase 2B Core) dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                             0.600
                                        
                                    
                                     
                                         MIDS JTRS Proposal Prep (Phase 2B Core) via
                                         C
                                         FFP
                                         ViaSat Inc.
                                         Carlsbad, CA
                                         
                                             1.922
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.922
                                             1.922
                                        
                                    
                                     
                                         MIDS JTRS Crypto Mod
                                         C
                                         CPFF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             1.577
                                             
                                                 4.998
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.575
                                             6.575
                                        
                                    
                                     
                                         MIDS JTRS Crypto Mod
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             1.577
                                             
                                                 4.998
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.575
                                             6.575
                                        
                                    
                                     
                                         MIDS-LVT CM/ECP Spec Dev
                                         C
                                         FFP
                                         BAE
                                         Fort Wayne, NJ
                                         
                                             0.581
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.581
                                             0.581
                                        
                                    
                                     
                                         MIDS-LVT CM/ECP Spec Dev
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             1.796
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.796
                                             1.796
                                        
                                    
                                     
                                         MIDS-LVT CM/ECP Spec Dev
                                         C
                                         FFP
                                         ViaSat
                                         Carlsbad, CA
                                         
                                             1.980
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.980
                                             1.980
                                        
                                    
                                     
                                         MIDS-LVT CM/ET Development
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.000
                                             
                                                 4.723
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.723
                                             Continuing
                                        
                                    
                                     
                                         MIDS-LVT CM/ET Development
                                         C
                                         CPFF
                                         ViaSat
                                         Carlsbad, CA
                                         
                                             0.000
                                             
                                                 4.722
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.722
                                             Continuing
                                        
                                    
                                     
                                         MIDS-LVT CM/FR/ET Design
                                         C
                                         CPFF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 20.074
                                            
                                             
                                                 20.074
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MIDS-LVT CM/FR/ET Design
                                         C
                                         CPFF
                                         ViaSat
                                         Carlsbad, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 20.074
                                            
                                             
                                                 20.074
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         F/A-18 Level 0 Development Support (Unique) cl
                                         WR
                                         NAWS, China Lake
                                         Ridgecrest, CA
                                         
                                             1.526
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.526
                                             1.526
                                        
                                    
                                     
                                         F/A-18 Level 0 Integrated Logistics Suppor (Unique) pax
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             0.412
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.412
                                             0.412
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Items marked with an asterisk (*) designate Navy unique tasks.
                                 
                                     
                                         F/A-18 Level 0 Developmental Test & Evaluation  (Unique)
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             5.409
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.409
                                             5.409
                                        
                                    
                                     
                                         F/A-18 Level 0 OperationalTest & Evaluation  (Unique)
                                         WR
                                         NAWS China Lake
                                         Ridgecrest, CA
                                         
                                             1.028
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.028
                                             1.028
                                        
                                    
                                     
                                         F/A-18 Test Assets dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             8.850
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.850
                                             8.850
                                        
                                    
                                     
                                         F/A-18 Test Assets via
                                         C
                                         FFP
                                         ViaSat, Inc
                                         Carlsbad, CA
                                         
                                             7.365
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.365
                                             7.365
                                        
                                    
                                     
                                         * F/A-18 EDMs dls
                                         C
                                         FFP
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             2.740
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.740
                                             2.740
                                        
                                    
                                     
                                         * F/A-18 EDMs via
                                         C
                                         FFP
                                         ViaSat, Inc.
                                         Carlsbad, CA
                                         
                                             2.475
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.475
                                             2.475
                                        
                                    
                                     
                                         Engineering Support and Labor/SCS Changes
                                         WR
                                         NAWS China Lake
                                         Ridgecrest, CA
                                         
                                             10.519
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.519
                                             10.519
                                        
                                    
                                     
                                         Government Testing
                                         WR
                                         SSC
                                         San Diego, CA
                                         
                                             1.745
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.745
                                             1.745
                                        
                                    
                                     
                                         NAVAIR Labor
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             4.231
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.231
                                             4.231
                                        
                                    
                                     
                                         ECP 6277 Preparation
                                         WR
                                         NAWC
                                         Pax River, MD
                                         
                                             1.963
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.963
                                             1.963
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         General Dynamics/Syntek
                                         San Diego, Ca
                                         
                                             15.145
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.145
                                             15.145
                                        
                                    
                                     
                                         Workforce Acquisition Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             0.135
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.135
                                             0.135
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Not Specified
                                         Not Specified
                                         
                                             1.020
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.020
                                             1.020
                                        
                                    
                                     
                                         Government Engineering
                                         WR
                                         SSC
                                         San Diego, Ca
                                         
                                             22.705
                                             
                                                 0.983
                                                 2010-12
                                            
                                             
                                                 1.040
                                            
                                             
                                                 1.040
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.728
                                             23.745
                                        
                                    
                                     
                                         Airborne Networking Support
                                         WR
                                         SSC
                                         San Diego, Ca
                                         
                                             1.313
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.313
                                             1.313
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Booz Allen Hamilton/SSC
                                         San Diego, Ca
                                         
                                             8.323
                                             
                                                 0.188
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.511
                                             8.511
                                        
                                    
                                     
                                         Information Assurance Support
                                         MIPR
                                         NSA
                                         Fort George Meade, MD
                                         
                                             0.000
                                             
                                                 0.110
                                                 2011-01
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.610
                                             0.610
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604280N_3020_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 3020
                                 
                                     
                                         MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production Decision
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Phase 2B-Production Transition Terminal Delivery
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production Delivery
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production II
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Phase 2B-Limited Fielding and Production II Delivery
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Phase 2B-Full Production and Fielding Decision
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Test and Evaluation-Technical Evaluation (TECHEVAL)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Test and Evaluation-Operational Evaluation (OPEVAL)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Test and Evaluation-Initial Operational Capability (IOC)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS JTRS Core Terminal: Verification of Correction of Deficiencies (VCD)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: Crypto Modernization (CM) -Spec Development
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -ECP Enhancements
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: Enhanced Through[ut Link-16 Design/Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -H/W Design
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -S/W Design
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         MIDS-LVT Enhancements: CM -FAQT
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: H/W Design
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: FAQT
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: CSS Design
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MIDS JTRS Crypto Modernization: S/W Design
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3073
                     AMF JTRS
                     
                         306.018
                         407.334
                         349.920
                         349.920
                         0.000
                         65.385
                         21.324
                         3.381
                         0.163
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY10-FY12, Project No. 3073 represents the total AMF JTRS RDT&E budget for those years.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with AMF JTRS.  As part of the JTRS joint program acquisition strategy, each Military Department (MILDEP) budgets for a portion of the total program.  Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

(AMF)  AMF JTRS is a key enabler to the transformation of airborne, maritime, and land based communications toward network-centric operations.   AMF JTRS will operate with legacy radios and waveforms used by military airborne, surface, subsurface, and fixed station platforms.  AMF JTRS is intended to provide new radio networking capability as well as replace existing radio systems, which are facing long-term sustainment issues.  AMF JTRS capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.
                         
                             
                                 AMF JTRS
                                 
                                     
                                         304.692
                                         0
                                         
						Conducted Critical Design Review in 1st quarter FY10. Continued EDM hardware and non-waveform software development and integration; continued waveform porting activities; continued platform integration development for AMF test program; conducted initial hardware and software demonstration with the AMF JTR Set-SA (Link-16); and continued NSA information assurance activities and verification of design.  Continued development engineering and management support for associated JTR system components. 
					
                                    
                                
                                 
                                     
                                         407.334
                                         0
                                         
						Continue EDM hardware and non-waveform software development and integration; continue waveform porting activities; conduct initial hardware and software demonstration with the AMF JTR Set-SA (WNW) and AMF JTR Set-M/F; deliver AMF JTR Set-SA EDMs; continue platform integration development for AMF test program; begin Integrated Test Airborne B (ITA B); begin Integrated Test Maritime B (ITM B); prepare for Milestone C; and continue NSA information assurance activities and verification of design. Continue development engineering and management support for associated JTR system components.

					
                                    
                                     
                                         349.920
                                         0
                                    
                                     
                                         349.920
                                         0
                                         
					Deliver AMF JTR Set-MF EDMs; conduct Milestone C; conduct LRIP-1; complete Integrated Test Maritime B (ITM B); conduct System Verification Review/Production Readiness Review for AMF JTR Set-SA; complete Integrated Test Airborne B (ITA B); continue platform integration development for AMF test program; continue NSA information assurance activities and verification of design; continue as necessary hardware and software support for integration, testing and low rate initial production; continue engineering and management support for associated JTR system components.

				
                                    
                                
                            
                             
                                 Digital Modular Radio 
                                 
                                     
                                         1.326
                                         0
                                         
						Procured test asset for integration and laboratory testing to develop prototype DMR system that expands the current HF function into a broadband HF functionality.  
					
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 AMF JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     68.187
                                     19.596
                                     2.113
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEF/0604280F
                                 AMF JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     64.381
                                     24.251
                                     2.132
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/3010
                                 SHIP TACTICAL COMMUNICATIONS
                                 
                                     0.000
                                     0.000
                                     24.703
                                     24.703
                                     0.000
                                     12.190
                                     26.718
                                     39.022
                                     52.192
                                     Continuing
                                     Continuing
                                
                            
                        
                         The FY12 budget supports the JTRS AMF Engineering Manufacturing and Development (EMD) (formerly SDD, changed as a result of updates to the DoD Instruction 5000.02) efforts.  A joint AF/Navy/Army team manages the development of a common core radio design that will be the basis for satisfying the AMF requirements. AMF completed Pre-System Development and Demonstration (SDD) contracts in early FY07, which were awarded to two competing vendors in late FY04. These efforts included System, Hardware, and Software Development reviews, Preliminary Design Reviews and technical risk reduction activities.  The AMF program awarded the SDD contract on March 28, 2008.  This effort is leveraging technical solutions derived from efforts resulting from the Pre-SDD contracts as well as from JPEO JTRS Enterprise activities.  A Critical Design Review (CDR) was completed 1st Qtr FY10.  EMD continues in FY11 and FY12 for the AMF JTRS system Engineering Development Models (EDMs), associated testing and integration, development engineering and management support for associated JTR system components.  AMF JTRS capabilities will be incrementally developed, with each increment building on the technological achievements of its predecessor, while providing expanded capabilities.
                         The five ACAT ID JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, AMF employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
                    
                     
                         PY column only includes the Navy portion of the budget for AMF JTRS; prior to FY07, Air Force AMF JTRS funding resided in Air Force PE 0604280F, Project 5068.  Prior to FY07, Navy AMF JTRS funding resided in this Navy PE, Project 3073.  FY07-FY10 PYs represent the total AMF JTRS RDT&E budget for those years.

In FY11-FY12, Project No. 3073 represents the total AMF JTRS RDT&E budget.

In FY13-16 Project No. 3073 represents a portion of the total AMF JTRS RDT&E budget.  As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total program.  Thus, a portion of AMF is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         
                             
                                 Product Development
                                 
                                     
                                         MIDS JTRS HW/SW (Phase 2A/2B Core) dls
                                         C
                                         CPIF
                                         DLS
                                         Cedar Rapids, IA
                                         
                                             8.563
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.563
                                             8.563
                                        
                                    
                                     
                                         MIDS JTRS HW/SW (Phase 2A/2B Core) via
                                         C
                                         CPIF
                                         ViaSat Inc
                                         Carlsbad, CA
                                         
                                             4.078
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.078
                                             4.078
                                        
                                    
                                     
                                         AMF JTRS Development - JTR System (Pre-SDD) Boeing
                                         C
                                         CPFF
                                         The Boeing Co
                                         Anaheim, CA
                                         
                                             45.603
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             45.603
                                             45.603
                                        
                                    
                                     
                                         AMF JTRS Development - JTR System (Pre-SDD) LM
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Manassas, VA
                                         
                                             45.335
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             45.335
                                             45.335
                                        
                                    
                                     
                                         AMF JTRS Development - JTR SET (SDD) LM
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Manassas, VA
                                         
                                             526.500
                                             
                                                 256.700
                                                 2010-10
                                            
                                             
                                                 202.000
                                            
                                             
                                                 202.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AMF JTRS - Systems Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             107.103
                                             
                                                 20.580
                                                 2010-10
                                            
                                             
                                                 20.346
                                            
                                             
                                                 20.346
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering - JTRS Implementation-Navy Unique
                                         WR
                                         Various
                                         Various
                                         
                                             15.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.634
                                             15.634
                                        
                                    
                                     
                                         H/W Development: DMR HF Power Amplifier
                                         C
                                         FFP
                                         GDDS
                                         Various
                                         
                                             6.227
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.227
                                             4.901
                                        
                                    
                                     
                                         Systems Engineering - JTF WARNET
                                         WR
                                         Various
                                         Various
                                         
                                             7.481
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.481
                                             7.481
                                        
                                    
                                     
                                         JTRS HMS Design, Development and Manufacture of Engineering Development Models (EDMs)
                                         C
                                         CPAF
                                         General Dynamics C4 Systems
                                         Scottsdale, AZ
                                         
                                             0.000
                                             
                                                 28.666
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         AMF JTRS - Acquisition, and ILS Support
                                         WR
                                         Various
                                         Various
                                         
                                             24.829
                                             
                                                 8.752
                                                 2010-10
                                            
                                             
                                                 10.377
                                            
                                             
                                                 10.377
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Dev: DMR Build 6.4
                                         C
                                         FFP
                                         GDDS
                                         Various
                                         
                                             12.861
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.861
                                             12.861
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Navy Specific Integration - Funds for Navy to complete the integration and OPEVAL of AMF-M/F terminals on CVN, SSN and Shore location.
                                 
                                     
                                         AMF JTRS - Test and Evaluation and Test Support
                                         WR
                                         Various
                                         Various
                                         
                                             41.567
                                             
                                                 86.950
                                                 2010-10
                                            
                                             
                                                 107.427
                                            
                                             
                                                 107.427
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DMR T&E (FOTE) SD
                                         WR
                                         SSC
                                         San Diego, CA
                                         
                                             3.999
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.999
                                             1.724
                                        
                                    
                                     
                                         DMR T&E (FOTE) CHARL
                                         WR
                                         SSC
                                         Charleston, SC
                                         
                                             1.732
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.732
                                             1.732
                                        
                                    
                                     
                                         AMF JTRS Navy Specific Integration
                                         C
                                         CPIF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.107
                                            
                                             
                                                 2.107
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AMF Business Operations Management and Support
                                         WR
                                         Various
                                         Various
                                         
                                             28.474
                                             
                                                 5.686
                                                 2010-10
                                            
                                             
                                                 7.663
                                            
                                             
                                                 7.663
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce Fund - 2009
                                         C
                                         FP
                                         Various
                                         Various
                                         
                                             1.039
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.039
                                             1.039
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604280N_3073_FILE1.14.11.PNG
                        
                    
                     
                         
                             
                                 Proj 3073
                                 
                                     
                                         Critical Design Review (CDR)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Initial HW/SW Demonstration - SA (IHSD-SA Link-16)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Initial HW/SW Demonstration - SA (IHSD-SA WNW)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Initial HW/SW Demonstration - M/F (IHSD-MF)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Eng Dev Model (EDM) Delivery- SA
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Eng Dev Model (EDM) Delivery- M/F
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Milestone C (MS C)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Low-Rate Initial Production I
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Complete Integrated Test Airborne - C1 (ITA-C1 EDM)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Complete Integrated Test Maritime - C1 (ITM-C1 EDM)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Complete Integrated Test Airborne - C2 (ITA-C2 LRIP)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Complete Integrated Test Maritime - C2 (ITM-C2 LRIP)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Complete Initial Operational Test & Evaluation-SA (IOT&E-SA)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Complete Initial Operational Test & Evaluation-MF (IOT&E-MF)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3074
                     GMR JTRS
                     
                         200.332
                         101.404
                         18.732
                         18.732
                         0.000
                         2.278
                         0.847
                         0.028
                         0.026
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY10-FY12, Project No. 3074 represents the total Ground Mobile Radio (GMR) JTRS RDT&E budget for those years.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with GMR JTRS.  As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program.  Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

(GMR) JTRS GMR will provide networking capability using the Wideband Networking Waveform and Soldier Radio Waveform to connect unmanned sensors to decision makers "On-The-Move" (OTM) which will significantly reduce the decision cycle.  JTRS GMR will provide the warfighter with mobile Internet-like capabilities such as voice, data, networking and video communications, as well as interoperability with current force and other JTRS radios across the battle space using new networking Waveforms and current Waveforms.
                         
                             
                                 GMR JTRS
                                 
                                     
                                         200.332
                                         0
                                         
						Supported the design, development, manufacture and delivery of GMR EDMs, technical
support, System Integration Test (SIT), and completion of Production Qualification Test (PQT). 
					
                                    
                                
                                 
                                     
                                         101.404
                                         0
                                         
						Continue to support the design, development, manufacture and delivery of GMR EDMs, technical support, and 
Limited User Test (LUT). 
					
                                    
                                     
                                         18.732
                                         0
                                    
                                     
                                         18.732
                                         0
                                         
					Complete development, achieve Milestone C, support preparation and conduct of Multi-service Operational Test and Evaluation (MOT&E), National Security Agency (NSA) Certification, and upgrade of Enhanced Position Location and Reporting System (EPLRS) crypto modification. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 GMR JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     19.700
                                     27.814
                                     8.493
                                     0.674
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEF/0604280F
                                 GMR JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.458
                                     1.000
                                     0.127
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEA/0604805A
                                 JTRS Cluster 1/ GMR
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     571.542
                                
                            
                             
                                 PMC/4633
                                 Radio Systems
                                 
                                     4.985
                                     24.377
                                     9.426
                                     9.426
                                     0.000
                                     8.498
                                     5.635
                                     0.000
                                     0.000
                                     0.000
                                     52.921
                                
                            
                        
                         This project supports the JTRS GMR Engineering & Manufacturing Development (EMD) efforts.  After a Milestone (MS) B Decision in 3QFY02, the GMR development effort was awarded to develop multichannel ground and airborne configurations (airborne is now realigned under AMF). The JTRS GMR supports an evolutionary acquisition strategy and was based on an aggressive acquisition schedule.  In June 2002, a Cost Plus Award Fee (CPAF) contract was competitively awarded to develop or acquire numerous SCA compliant waveforms, define common form-fit-function configurations for vehicular versions of the JTRS hardware, and successfully port the waveforms to JTRS hardware produced by two different developers.  Although Waveform development is part of the contract, the Waveform development is funded and managed under the JNED.  A software reprogrammable radio providing the warfighter with the multiband and multimode capability, networkable radio system providing simultaneous voice, data and video communications to increase interoperability, flexibility, and adaptability in support  of varied mission requirements for vehicular platforms is being developed.  The Engineering Development Model (EDM) designs are complete.
                         The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, GMR employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
                    
                     
                         PYs column only reflects prior year Navy GMR JTRS costs for FY07-10.  Prior to FY07, GMR JTRS funding resided in Army PE 0604805A, Project 615.  In FY11 and FY12, Project No. 3074 represents the total GMR JTRS RDT&E budget.  In FY13-16, Project No. 3074 represents a portion of the total GMR JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total program. Thus, a portion of GMR is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         
                             
                                 Product Development
                                 
                                     
                                         JTRS GMR GFE
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             4.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.000
                                             4.000
                                        
                                    
                                     
                                         JTRS GMR GFE
                                         C
                                         CPAF
                                         GENERAL DYNAMICS
                                         Scottsdale, AZ
                                         
                                             0.202
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.702
                                             0.702
                                        
                                    
                                     
                                         JTRS GMR SDD
                                         C
                                         CPAF
                                         BOEING
                                         Anaheim, CA
                                         
                                             771.012
                                             
                                                 75.129
                                                 2010-10
                                            
                                             
                                                 8.261
                                            
                                             
                                                 8.261
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JTRS DEVELOPMENT - System Engineering Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             13.733
                                             
                                                 3.005
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.738
                                             16.738
                                        
                                    
                                     
                                         Technology Development efforts
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             16.761
                                             
                                                 4.205
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.966
                                             20.966
                                        
                                    
                                
                            
                             
                                 Support
                                 PYs column only reflects prior year Navy GMR JTRS costs for FY07-10.  Prior to FY07, GMR JTRS funding resided in Army PE 0604805A, Project 615.  In FY11 and FY12, Project No. 3074 represents the total GMR JTRS RDT&E budget.  In FY13-16, Project No. 3074 represents a portion of the total GMR JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgetsfor a portion of the total program. Thus, a portion of GMR is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                                 
                                     
                                         JTRS Antenna Study
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             2.025
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.025
                                             2.025
                                        
                                    
                                     
                                         JTRS Tech Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             7.140
                                             
                                                 2.204
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.344
                                             9.344
                                        
                                    
                                     
                                         JTRS MUOS Support
                                         C
                                         CPFF
                                         Johns Hopkins University
                                         Laural, MD
                                         
                                             0.623
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.623
                                             0.623
                                        
                                    
                                     
                                         DIACAP  Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, MJ
                                         
                                             0.960
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.460
                                             1.460
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JTRS EPG test bed & test planning
                                         MIPR
                                         EPG
                                         Fort Huachuca, AZ
                                         
                                             12.897
                                             
                                                 5.400
                                                 2011-01
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JTRS M&S
                                         MIPR
                                         USAIC
                                         Fort Huachuca, AZ
                                         
                                             7.384
                                             
                                                 0.000
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JTRS Test In-house Spt & Gov activities
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             9.393
                                             
                                                 1.987
                                                 2011-01
                                            
                                             
                                                 2.850
                                            
                                             
                                                 2.850
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JTRS EOA/SIT/LUT/MOTE Test Activity
                                         MIPR
                                         EPG
                                         Fort Huachuca, AZ
                                         
                                             12.408
                                             
                                                 4.616
                                                 2011-01
                                            
                                             
                                                 3.221
                                            
                                             
                                                 3.221
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         JTRS Business Engineering Mgmt
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             14.342
                                             
                                                 1.849
                                                 2011-01
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PMO Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             27.080
                                             
                                                 2.509
                                                 2011-01
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         JTRS MITRE support
                                         MIPR
                                         MITRE
                                         Ft. Monmouth, NJ
                                         
                                             0.513
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.513
                                             0.513
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             1.167
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.167
                                             1.167
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                                 Proj 3074
                                 
                                     
                                         EDM Deliveries
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Qualification Test (PQT)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         JTRS - Army GMR System Integration Test (SIT)
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Limited User Test
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         JTRS GMR Milestone C
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Preparation for Multi-Service Operational Test and Evaluation
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         JTRS - Multi-service Operational Test and Evaluation
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         IOC
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         FRP IPR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         System Upgrades
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3075
                     HMS JTRS
                     
                         135.936
                         40.689
                         179.117
                         179.117
                         0.000
                         12.452
                         2.788
                         0.326
                         0.000
                         0.000
                         371.308
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY10-FY12, Project No. 3075 represents the total HMS JTRS RDT&E budget for those years.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with HMS JTRS.  As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program.  Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements.  Increment 1, Phase 1 will develop Small-Form-Fit (SFF) SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2).  Increment 1, Phase 2 will develop the 2 Channel Manpack, SFF-B and 2 Channel Handheld. Phase 2 radios are all Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.
                         
                             
                                 HMS JTRS
                                 
                                     
                                         135.936
                                         0
                                         
						Completed AN/PRC-154 2 Watt Production Rifleman Radio Field Experiment (FE) and Final OE 5.0 Formal Qualification Test (FQT); Provided technical support for Phase 1 and Phase 2; Completed Phase 2 Engineering Development Model (EDM) manufacturing and started Phase 2 Contractor Development Test (CDT); Completed waveform integration on Phase 1 Radios. 
					
                                    
                                
                                 
                                     
                                         40.689
                                         0
                                         
						Complete Phase 1 and 2 Contractor Developmental Test (CDT); Complete the Government Developmental Test 2 (GDT2) for Phase 1 AN/PRC-154 Rifleman Radio; Achieve a Milestone C for Phase 1 Radios; Obtain Phase 1 Information Assurance certification; Provide technical support for Phase 1 and Phase 2; Complete Phase 2 GDT1 and Phase 2 Limited User Test (LUT); Obtain Phase 2 Information Assurance certification; Complete SFF-B CDT. 
					
                                    
                                     
                                         179.117
                                         0
                                    
                                     
                                         179.117
                                         0
                                         
					Perform Phase 1 Initial Operational Test & Evaluation (IOT&E); Complete Phase 2 GDT2, GDT with Mobile User Objective System (MUOS) Regression Testing and Phase 2 Multi-Services Operational Test & Evaluation (MOTE); Achieve an IPR for Phase 2; Complete MUOS porting efforts; Initiate efforts for Shadow Integration and porting Very High Frequency/Ultra High Frequency Line-of-Sight (V/U LOS) with Air Traffice Control (ATC) and Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ); Initiate and complete enhancement capabilities on the SFF-B. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 HMS JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     63.348
                                     43.414
                                     14.198
                                     3.887
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEF/0604280F
                                 HMS JTRS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     12.610
                                     2.805
                                     0.333
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEA/0604805A
                                 JTRS Cluster 5 / HMS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     242.657
                                
                            
                             
                                 OPN/3057
                                 COMMUNICATION ITEMS UNDER $5M
                                 
                                     0.000
                                     5.288
                                     3.870
                                     3.870
                                     0.000
                                     3.770
                                     0.717
                                     0.962
                                     0.912
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/4633
                                 Radio Systems
                                 
                                     0.000
                                     0.498
                                     8.131
                                     8.131
                                     0.000
                                     10.472
                                     12.849
                                     13.629
                                     13.858
                                     Continuing
                                     Continuing
                                
                            
                        
                         This project supports the JTRS HMS SDD efforts.  The JTRS HMS Program began with the development of the HMS Radios following Milestone (MS) B approval on April 26, 2004. HMS uses an evolutionary acquisition strategy and will deliver NSA certified capabilities. Following full and open competition, a single Cost-Plus-Award Fee (CPAF) contract was awarded on July 16, 2004.  The contract is structured to address Increment 1.  JTRS HMS Increment 1 consists of two phases of development. Increment 1, Phase 1 will develop SFF-A (1 and 2 Channel), SFF-D and AN/PRC-154 Rifleman Radio running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2).  Increment 1, Phase 2 will develop the 2 Channel Manpack,  SFF-B and 2 Channel Handheld which are all Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.  The FY12 budget supports the completion of Development, achievement of a Phase 2 In-Process Review (IPR), preparation and completion for the Operational Test for Phase 2, and approved capability enhancements to include the SFF-B, Very High Frequency/Ultra High Frequency Line-of-Sight (VHF/UHF LOS) with Air Traffic Control (ATC,) and Over-The-Air-Rekeying/Over-The-Air-Zeroizing (OTAR/OTAZ).
                         The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development. Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, JTRS HMS employs Earned Value Metrics to monitor contract performance on the Prime Development Contract.
                    
                     
                         PYs column only reflects prior year Navy HMS costs for FY07-10.  Prior to FY07, HMS JTRS funding resided in Army PE 0604805A, Project 61A. 
In FY11 and FY12, Project No. 3075 represents the total HMS JTRS RDT&E budget.
In FY13-16 Project No. 3075 represents a portion of the total HMS JTRS RDT&E budget. As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total
program. Thus, a portion of HMS is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         
                             
                                 Product Development
                                 
                                     
                                         JTRS HMS Design, Development and Manufacture of Engineering Development Models (EDMs)
                                         C
                                         CPAF
                                         General Dynamics C4 Systems
                                         Scottsdale, AZ
                                         
                                             393.641
                                             
                                                 2.998
                                                 2010-10
                                            
                                             
                                                 111.689
                                            
                                             
                                                 111.689
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             508.328
                                        
                                    
                                     
                                         JTRS HMS Development System Engineering Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             31.167
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.167
                                             31.167
                                        
                                    
                                     
                                         Technology Development efforts
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             13.672
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.672
                                             13.672
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         JTRS Technical Support
                                         MIPR
                                         PEO C3T, ARL, CACI, CECOM, CERDEC, LCMC, DSCI
                                         Ft. Monmouth, NJ; APG, MD; San Diego, CA
                                         
                                             21.305
                                             
                                                 11.987
                                                 2010-10
                                            
                                             
                                                 16.680
                                            
                                             
                                                 16.680
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             49.972
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JTRS EPG test bed and planning                 .
                                         MIPR
                                         EPG
                                         Ft. Huachuca, AZ
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                             0.300
                                        
                                    
                                     
                                         JTRS Modeling and Simulation.
                                         MIPR
                                         USAIC
                                         Ft. Huachuca, AZ
                                         
                                             0.750
                                             
                                                 0.100
                                                 2011-07
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.950
                                             0.950
                                        
                                    
                                     
                                         JTRS Test In-house Support & Government
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             20.229
                                             
                                                 1.112
                                                 2010-10
                                            
                                             
                                                 1.001
                                            
                                             
                                                 1.001
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.342
                                        
                                    
                                     
                                         Phase1 T&E (CDT, GDT, LUT, OT)
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             11.925
                                             
                                                 6.075
                                                 2011-01
                                            
                                             
                                                 4.565
                                            
                                             
                                                 4.565
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.565
                                        
                                    
                                     
                                         Phase2 T&E (CDT, GDT, LUT, OT)
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ/APG, MD
                                         
                                             6.000
                                             
                                                 12.135
                                                 2010-12
                                            
                                             
                                                 22.235
                                            
                                             
                                                 22.235
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             40.370
                                        
                                    
                                     
                                         Enhanced Capabilities
                                         MIPR
                                         EPG, ATEC, AEC, MBL, ARLSLAD, CERDEC
                                         Ft. Huachuca, AZ; Ft. Benning, GA; Ft. Monmouth,
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.848
                                            
                                             
                                                 9.848
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.848
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Project Management Office Support
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             34.356
                                             
                                                 5.061
                                                 2010-10
                                            
                                             
                                                 10.199
                                            
                                             
                                                 10.199
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             49.616
                                        
                                    
                                     
                                         JTRS Business/ Engineering Management
                                         MIPR
                                         PEO C3T
                                         Ft. Monmouth, NJ
                                         
                                             13.113
                                             
                                                 1.221
                                                 2010-10
                                            
                                             
                                                 2.800
                                            
                                             
                                                 2.800
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.134
                                        
                                    
                                     
                                         Acquistion Workforce Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             0.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.634
                                             0.634
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                                 Proj 3075
                                 
                                     
                                         Increment 1, Phase 1 CDT
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 1 MS C
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 1 GDT2
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 1 IOT&E
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 CDT
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 GDT1
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 LUT
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 GDT2
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2  IPR
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1, Phase 2 MOTE
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Increment 1 Enhancements
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3076
                     JTRS Network Enterprise Domain (JNED)
                     
                         198.139
                         117.574
                         94.189
                         94.189
                         0.000
                         32.235
                         20.638
                         18.551
                         15.730
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY10-FY12, Project No. 3076 represents the total JNED RDT&E budget.

In FY13-FY16, Program Element (PE) 0604280N represents the Navy share of the funding associated with JNED.  As part of the JTRS joint program budget strategy, each Military Department (MILDEP) budgets for a portion of the total program.  Thus in FY13-16 a portion of JTRS development is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.
                         JTRS is the Department of Defense (DoD) family of common software-defined programmable radios that will form the foundation of information radio frequency transmission for Joint Vision 2020.  The JTRS family of products will be multifunctional, multiband, multimode, network capable, capable of providing communications through a range of low probability of intercept, low probability of detection and anti-jam waveforms. JTRS products will provide transformational communication capabilities for the warfighter.  JTRS is intended to support communications readiness and mission success, in the 2 Megahertz (MHz) to 2 Gigahertz (GHz) operating frequency range, by providing military commanders with the ability to command, control and communicate with their forces via secure voice/video/data media forms.  JTRS products are hardware-configurable and software-programmable radio systems that provide increased interoperability, flexibility and adaptability to support varied mission requirements.

(JNED) JNED is responsible for the development and delivery of software-defined, legacy radio waveforms and networking waveforms that support Net-Centric operational warfare at sea, air and on the ground.  Networking waveforms extend the Global Information Grid (GIG) to the last tactical mile and to the warfighter.  The JNED team is responsible for (1) the overall management and oversight of the JTRS Waveform program, (2) development, validation, and evolution of a common JTRS Software Communications Architecture (SCA), (3) development and evolution of waveform software applications, (4) development of software cryptographic algorithms and equipment applications, (5) testing and certification of JTRS waveforms, network services, network management, and software products, and (6) JTRS networking and network management software components.  Services are responsible for acquiring and fielding host radio hardware and integrating JTRS into Service platforms.
                         
                             
                                 Wideband Networking Waveform (WNW)
                                 - Wideband Networking Waveform (WNW) is a high data rate networking waveform application that provides the lower tactical Internet backbone and connects tactical forces across the battle sphere. WNW will feature two signals-in-space (SiS), which are the Orthogonal Frequency Division Multiplexing (OFDM) and Anti-Jam (AJ). WNW will provide high throughput, dynamically adaptable connectivity for the exchange of Internet Protocol (IP) based voice, data, and video traffic. WNW will support network nodes on mobile, airborne, and maritime platforms. WNW includes networking services, security, High Assurance IP Equipment (HAIPE) capabilities, red-black switching, and internal routing of other WNW signals. Platforms include: GMR and AMF.
                                 
                                     
                                         8.570
                                         0
                                         
						Completed development and performed FQT for WNW v4.0 in 1QFY10.  Provided post FQT support to platforms during WNW porting activities.  Began Software In Service Support for the WNW waveform.   


					
                                    
                                
                                 
                                     
                                         6.970
                                         0
                                         
						Continue Software In Service Support for the WNW waveform.  

					
                                    
                                
                            
                             
                                 Soldier Radio Waveform (SRW)
                                 Soldier Radio Waveform (SRW) will operate on JTR sets to provide a networked battlefield communications capability for disadvantaged users engaged in land combat operations and will support voice, data, and video communications on and over the immediate battlefield.  These forces include vehicles, rotary wing, dismounted soldiers, munitions, sensors, and unmanned air vehicles (UAV).  Functional software applications will use SRW enabled JTR sets over IP capable networks and sub-networks. SRW will be interoperable with higher throughput, IP-based network waveforms, such as WNW.  As applicable, these IP-based networking waveforms will enable information exchanges through the GIG to the soldier and provide entirely new capabilities for battlefield communications and information sharing. Platforms include: GMR, AMF and HMS.
                                 
                                     
                                         4.438
                                         0
                                         
						Completed integration of v1.0c into HMS and conducted Delta-FQT in Q1 FY10.  Provided post FQT support to platforms during SRW v1.0c porting activities.  Began Software In Service Support for the SRW waveform. 
					
                                    
                                
                                 
                                     
                                         1.076
                                         0
                                         
						Continue Software In Service Support for the SRW waveform. 
					
                                    
                                
                            
                             
                                 Mobile User Objective System (MUOS) 
                                 Mobile User Objective System (MUOS) will enable MUOS satellites to provide worldwide communication satellite coverage for DoD requirements. MUOS will provide functionality comparable to commercial mobile phone systems. MUOS offers secure streaming video, netted communications, and voice/data in real time to provide essential connectivity.  JNED program will modify this waveform, making it compatible and certifiable to meet DoD security requirements plus enable porting to JTR sets. Platforms include: HMS and AMF.
                                 
                                     
                                         57.864
                                         0
                                         
						Continued development of MUOS v3.1. 
					
                                    
                                
                                 
                                     
                                         30.122
                                         0
                                         
						Complete development and perform FQT of MUOS v3.1 in 4Q FY11.  Begin Software In Service Support for the MUOS waveform.  
					
                                    
                                     
                                         6.500
                                         0
                                    
                                     
                                         6.500
                                         0
                                         
					Continue Software In Service Support for the MUOS waveform. 
				
                                    
                                
                            
                             
                                 Joint Airborne Networking -Tactical Edge (JAN-TE) 
                                 Joint Airborne Networking - Tactical Edge (JAN-TE) will operate on JTR airborne sets to provide a networked tactical communications capability for tactical aircraft.  JAN-TE will provide increased throughput, highly responsive connectivity, and ad hoc mobile networking for fighters engaged in air operations.  This networking waveform is uniquely designed and engineered for highly maneuverable, fast moving aircraft for rapidly establishing networks to share high value data communications.  USD(AT&L) directed that the development of the JAN-TE waveform be discontinued after Critical Design Review in October 2008, but allowed the Navy and/or Air Force to continue funding its development independently, if desired.  The Navy has budgeted funding for continuation of JAN-TE's development beginning in FY2012.
                                 
                                     
                                         2.700
                                         0
                                    
                                     
                                         2.700
                                         0
                                         
					Continue development of the JAN-TE waveform.  
				
                                    
                                
                            
                             
                                 Network Enterprise Services (NES)
                                 Network Enterprise Services (NES): Includes development and acquisition of JTRS Network Enterprise Services (JNES) to include JTRS WNW Network Manager (JWNM), JTRS Enterprise Network Manager (JENM),  Soldier Radio Waveform Network Manager (SRWNM), and Enterprise Network Services (ENS).  Provide JNED technical support, including waveform development, systems engineering, spectrum allocation, system security engineering, problem resolution and support of Software Communications Architecture (SCA) activities.
                                 
                                     
                                         72.476
                                         0
                                         
						Completed development and performed FQT for SRWNM 1.0R in 2Q FY10. Continued development for ENS Phase 1 (SoftINC and TDC).  Began Software In Service Support for Network Managers. 
					
                                    
                                
                                 
                                     
                                         39.103
                                         0
                                         
						Complete development and perform FQT for JENM Phase 1 in 2Q FY11 and begin JENM Phase 2 (MUOS) enhancement effort.  Complete development and perform FQT for SRWNM 1.0.2. in 2Q FY11. Complete development and perform FQT for ENS Phase 1 SoftINC in 3Q FY11 and ENS Phase 1 TDC in 3Q FY11.  Begin Software In Service Support for Network Services.  Continue Software In Service Support for Network Managers.  
					
                                    
                                     
                                         41.702
                                         0
                                    
                                     
                                         41.702
                                         0
                                         
					Continue to provide JNED technical support, including waveform development, systems engineering, spectrum allocation, system security engineering, problem resolution and support of Software Communications Architecture (SCA) activities. Complete development and perform FQT for JENM Phase 2 (MUOS) in 1Q FY12 and JENM Phase 2 (Final) in 2Q FY12.  Continue Software In Service Support for Network Services.  Continue Software In Service Support for Network Managers.  
				
                                    
                                
                            
                             
                                 Legacy Radio Waveforms
                                 Legacy Radio Waveforms: Includes the development and acquisition of legacy software and other related activities to support the legacy waveform development.
                                 
                                     
                                         54.791
                                         0
                                         
						Continued to support waveform integration test and evaluation to include hardware and software waveform certification process (SCA compliance testing) to meet program requirements. Completed development and performed FQT for HF v4.0 in 1Q FY10.  Completed development and performed FQT for UHF SATCOM v4.1 in 1Q FY10. Continued JNED program management office support. Continued to provide post FQT support to platforms during Legacy Waveform porting activities.  Continued Software In Service Support for Legacy waveforms. 
					
                                    
                                
                                 
                                     
                                         40.303
                                         0
                                         
						Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process (SCA compliance testing) to meet program requirements. Continue JNED program management office support.  Continue Software In Service Support for Legacy waveforms. 
					
                                    
                                     
                                         43.287
                                         0
                                    
                                     
                                         43.287
                                         0
                                         
					Continue to support waveform integration, test and evaluation to include hardware and Software Waveform Certification Process (SCA compliance testing) to meet program requirements. Continue JNED program management office support. Continue Software In Service Support for Legacy waveforms. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEA/0604280A
                                 JNED
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     34.944
                                     23.777
                                     20.115
                                     21.531
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEF/0604280F
                                 JNED
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     30.931
                                     22.468
                                     19.946
                                     22.421
                                     Continuing
                                     Continuing
                                
                            
                             
                                 O&M, 4A6M
                                 Service Wide Communications (JNED)
                                 
                                     6.650
                                     40.397
                                     49.600
                                     49.600
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         (JNED) JNED, formerly Joint Waveforms Program Office, is responsible for common core activities including developing and evolving the software-defined legacy and networking waveforms that operate on multiple hardware sets and in all operational environments that support network-centric operational warfare, as well as common networking services solutions.  Waveform developments will be procured through full and open contract competitions, except when special circumstances support sole source acquisition. The JNED program is developing waveforms and Cryptographic Equipment applications (CEAs) for use within the JTRS community. The module developer will develop CEAs. The FY12 Budget supports continued development of waveforms, supporting software, and testing support, as well as the National Security Agency (NSA) evaluation of software crypto libraries.
                         The five ACAT 1D JTRS programs are employing mature, software-defined radio technologies and developing more than 10 million lines of code as part of the Increment 1 baseline.  Early on, a JTRS enterprise software metrics requirements effort established a baseline of standard software metrics which are monitored on each JTRS contract involving software development.  Example metrics are: the number of requirements and the number of use cases required for design are estimated during the requirement and design phase and analyzed for trend-actual vs. scheduled; the software lines of code (SLOC) counts are used to determine progress during the coding phase; and the execution of test cases as well as trouble reports are monitored during the integration and test phase.  Further, a software complexity product metric is collected which demonstrates the testability of the code and is an important criterion for software certification.  These software metrics are used to quantify the quality and progress of each software product's development over time.  Additionally, JNED employs Earned Value Metrics to monitor contract performance on its Prime Development Contracts.
                    
                     
                         Remarks:  PYs column only reflects prior year Navy JNED costs for FY07-10.  Prior to FY07, funding for JNED resided in Army PE 0604280A, Project 162.  In FY11 & FY12, Project No. 3076 represents the total JNED RDT&E budget.  In FY13-FY16, Project No. 3076 represents a portion of the total JNED RDT&E budget.  As part of the JTRS joint program acquisition strategy, each MILDEP budgets for a portion of the total program.  Thus, some of JNED is represented in this PE, in Army PE 0604280A, and in Air Force PE 0604280F.  Software Sustainment funds to be transferred from RDT&E to O&M,N in fiscal year of execution as part of the JTRS joint program acquisition strategy.
                         
                             
                                 Product Development
                                 
                                     
                                         Architecture Development and Validation, Evolve and Provide CM Mgmt of SCA
                                         WR
                                         Johns Hopkins
                                         Laurel, MD
                                         
                                             2.050
                                             
                                                 0.300
                                                 2010-12
                                            
                                             
                                                 0.418
                                            
                                             
                                                 0.418
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Wideband Networking Waveform (WNW)
                                         C
                                         CPAF
                                         BOEING
                                         Huntington Beach, CA
                                         
                                             104.094
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             104.094
                                             104.094
                                        
                                    
                                     
                                         Soldier Radio Waveform (SRW)
                                         C
                                         CPIF
                                         ITT
                                         Clifton, NJ
                                         
                                             89.395
                                             
                                                 1.076
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             90.471
                                             90.472
                                        
                                    
                                     
                                         Mobile User Objective System (MUOS)
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Sunnyvale, CA
                                         
                                             93.820
                                             
                                                 30.122
                                                 2011-01
                                            
                                             
                                                 6.500
                                            
                                             
                                                 6.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             130.442
                                             130.442
                                        
                                    
                                     
                                         Joint Airborne Networking -Tactical Edge (JAN-TE)
                                         C
                                         CPFF
                                         Rockwell Collins
                                         Cedar Rapids, IA
                                         
                                             37.310
                                             
                                                 0.000
                                            
                                             
                                                 2.700
                                            
                                             
                                                 2.700
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Legacy Software-Defined Radio Waveforms
                                         Various
                                         Various
                                         Various
                                         
                                             46.515
                                             
                                                 2.600
                                                 2010-12
                                            
                                             
                                                 1.246
                                            
                                             
                                                 1.246
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Network Enterprise Services Development
                                         Various
                                         BOEING
                                         Huntington Beach
                                         
                                             203.717
                                             
                                                 11.679
                                                 2010-12
                                            
                                             
                                                 34.266
                                            
                                             
                                                 34.266
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Network Enterprise Services Development
                                         Various
                                         ITT
                                         Clifton, NH
                                         
                                             49.487
                                             
                                                 15.700
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             65.187
                                             65.187
                                        
                                    
                                     
                                         Network Enterprise Services Development
                                         Various
                                         RCI
                                         Cedar Rapids, IA
                                         
                                             15.046
                                             
                                                 11.423
                                                 2010-12
                                            
                                             
                                                 7.018
                                            
                                             
                                                 7.018
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             33.487
                                             33.488
                                        
                                    
                                     
                                         Post FQT / Software Sustainment
                                         Various
                                         ITT
                                         Clifton, NJ
                                         
                                             1.500
                                             
                                                 1.359
                                                 2010-12
                                            
                                             
                                                 7.890
                                            
                                             
                                                 7.890
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.749
                                             10.749
                                        
                                    
                                     
                                         Post FQT / Software Sustainment
                                         Various
                                         Raytheon
                                         Waltham, MA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                             0.817
                                        
                                    
                                     
                                         Post FQT / Software Sustainment
                                         Various
                                         RCI
                                         Cedar Rapids, IA
                                         
                                             1.012
                                             
                                                 0.678
                                                 2010-12
                                            
                                             
                                                 4.134
                                            
                                             
                                                 4.134
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.824
                                             5.824
                                        
                                    
                                     
                                         Post FQT / Software Sustainment
                                         Various
                                         LANT
                                         Charleston, SC
                                         
                                             2.043
                                             
                                                 1.175
                                                 2010-12
                                            
                                             
                                                 1.175
                                            
                                             
                                                 1.175
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.393
                                             4.805
                                        
                                    
                                     
                                         Post FQT / Software Sustainment
                                         Various
                                         TBD
                                         TBD
                                         
                                             1.248
                                             
                                                 4.196
                                                 2011-03
                                            
                                             
                                                 4.193
                                            
                                             
                                                 4.193
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Certification (Interim SCA Compliance Testing)
                                         MIPR
                                         NSA
                                         Ft. Meade, MD
                                         
                                             13.004
                                             
                                                 3.000
                                                 2011-11
                                            
                                             
                                                 1.266
                                            
                                             
                                                 1.266
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         FFRDC - MITRE Technical Support
                                         MIPR
                                         MITRE
                                         Ft. Monmouth, NJ
                                         
                                             9.981
                                             
                                                 0.516
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         SRA / SSC PAC / SSC LANT
                                         San Diego, CA / San Diego, CA / Charleston, SC
                                         
                                             198.447
                                             
                                                 33.750
                                                 2010-12
                                            
                                             
                                                 23.383
                                            
                                             
                                                 23.383
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             1.030
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.030
                                             Continuing
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                                 Proj 3076
                                 
                                     
                                         WNW v 4.0
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         SRW v1.0c Delta for HMS
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         MUOS 3.1
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         JAN-TE
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         JWNM v 4.0
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         JENM Phase I
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         JENM Phase II (MUOS)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         JENM Phase II (Final)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         JENM Phase III
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         SRWNM 1.0R
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         SRWNM 1.0.2
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         ENS Phase 1   SoftINC
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         ENS Phase 1   TDC
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         HF v4.0
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         UHF SATCOM v4.1
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Software In Service Support (SwISS) Update I
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Software In Service Support (SwISS) Update II
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Software In Service Support (SwISS) Update III
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3078
                     Digital Modular Radio
                     
                         0.000
                         0.000
                         4.500
                         4.500
                         0.000
                         4.327
                         0.000
                         0.000
                         0.000
                         0.000
                         8.827
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Digital Modular Radio previously funded under Project 3073.
                         The Digital Modular Radio (DMR), AN/USC-61(C), is the first software defined radio to have become a communications system standard for the U.S. Military. The compact, multi-channel DMR provides multiple waveforms and multi-level information security for voice and data communications. Digital Modular Radios currently operate aboard U.S. Navy surface and subsurface vessels, fixed-sites and other Department of Defense communication platforms using frequencies ranging from 2 MHz to 2 GHz. Certified to pass secure voice and data at Multiple Independent Levels of Security (MILS) over HF, VHF, UHF, and SATCOM channels, the DMR system was developed to the U.S. Navy's specifications and meets all the stringent environmental, EMI and performance requirements for use in the U.S. Fleet. 
This task is to develop Integrated Waveform (IW) capability for the Digital Modular Radio (DMR) in accordance with Military Standards 188-181,2,3. IW uses a TDMA communication system in an attempt to improve satellite bandwidth utilization over legacy SATCOM waveforms. This enables demand assigned services on UHF SATCOM networks to support new applications that require better performance and higher channel throughput.
                         
                             
                                 DMR
                                 
                                     
                                         4.500
                                         0
                                    
                                     
                                         4.500
                                         0
                                         
					FY12 funding is for DMR Integrated Waveform (IW) capability development of software version 6.5.1. 
				
                                    
                                
                            
                        
                         As per DMR's Acquisition Strategy / Acquisition Plan, Section 1.2: 
The evolutionary acquisition strategy for the DMR program commenced in November 1996 with a Sources Sought Synopses being released in the Commerce Business Daily (CBD) that resulted in the Government receiving responses from industry indicating that sufficient technology and competition existed to satisfy the U.S. Navy's requirements.  

After the evaluation of industry proposals by the Space and Naval Warfare Systems Command (SPAWAR) Technical Evaluation Board (TEB), two multiple award FFP/IDIQ contracts were awarded.  One contract was awarded to Raytheon E-Systems Incorporated and the other to Motorola Wireless Information Transfer Systems (now General Dynamics C4 Systems (GDC4S)).

Two delivery orders, one to each vendor, were issued to deliver four Service Test Models (STMs) from each vendor. The vendor with the superior design, to be determined after down select testing, would be issued an order for production DMRs. Extensive Government laboratory Developmental Testing (DT) was conducted on the STMs to determine which vendor proposed the superior DMR product.  The Government concluded that, based on the results from the DT, the Motorola DMR was the best value for the Navy and an order for LRIP I DMR production quantities was issued to Motorola.

Due to the fact that GDC4S owns the technical data rights to the DMR, they are the only contractor with the unique capabilities and technical knowhow to perform the required IW upgrade work. This scope will be issued to GDC4S as an option under the sole source contract, N00039-10-C-0069, as authorized by SPAWAR J&A No. 16,351, signed 5 January 2010 by the Assistant Secretary of the Navy (ASN), Research, Development and Acquisition (RD&A).
                         The dollar threshold for Earned Value Management (EVM) has not been reached. Therefore, contractor performance will be managed through monthly program review meetings and contract milestones.
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                         (HMS) HMS provides the JTRS capability to meet Joint Ground Mounted, Dismounted & Embedded Radio Requirements. Increment 1, Phase 1 developed SFF-A (1 and 2 Channel), SFF-D, and AN/PRC-154 running Soldier Radio Waveform (SRW) for use in a sensitive but unclassified environment (Type 2).  Increment 1, Phase 2 developed the 2 Channel Manpack, SFF-B, SFF-J, and 2 Channel Handheld. Phase 2 radios are all Type 1 compliant for use in a classified environment running Ultra High Frequency (UHF), Satellite Communications (SATCOM), High Frequency (HF), Enhanced Position Location and Reporting System (EPLRS), Soldier Radio Waveform (SRW), Mobile User Objective System (MUOS), and Single Channel Ground to Air Radio System (SINCGARS) waveforms.
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